



Spokane Public Schools
excellence for everyone

JOB ORDER CONTRACTING SERVICES

Request for Proposal No. 7-1314

AUGUST 2013

**Purchasing Services Department
On behalf of the
Capital Projects and Planning Department
2815 E. Garland
Spokane, WA 99207-5899
(509) 354-7174**

TABLE OF CONTENTS

	<u>PAGE NUMBER</u>
SECTION – 1:	
A. <u>RFP Award Time Line</u>	1
SECTION – 2:	
B. <u>Advertisement For Job Order Contracting Firm</u>	2
SECTION – 3:	
C. <u>Proposal Summary</u>	3
1. <u>Services Requested / Best Practices Manual – Construction</u>	3
2. <u>Optional Pre-Proposal Conference</u>	3
3. <u>Proposal Receipt Dates and Times</u>	3
4. <u>Proposal Receipt Location</u>	3
5. <u>Opening and Award of the Job Order Contract</u>	3
6. <u>Prevailing Wage</u>	3
7. <u>MWOB Enterprises Outreach</u>	3
8. <u>Special Accommodations</u>	4
SECTION – 4:	
D. <u>Information for Respondents</u>	5
1. <u>RFP Intent</u>	5
2. <u>Owner Benefit</u>	5
3. <u>Unit Price Book</u>	5
4. <u>Contract Term</u>	5
5. <u>Contract Value</u>	5
6. <u>Job Order Limits</u>	6
7. <u>Non Pre-Priced Items</u>	6
8. <u>Legal Compliance</u>	6
9. <u>Optional Pre-Proposal Conference</u>	6
10. <u>Phase I Proposals</u>	6
11. <u>Phase II (Final) Proposal</u>	6
12. <u>Evaluation Committee</u>	6
13. <u>Bid Security</u>	7
14. <u>Notifications</u>	7
15. <u>MWBE Outreach Plan</u>	7
16. <u>Advertising Requirement</u>	7
17. <u>Minimum Qualification Requirements and Disqualification Criteria</u>	7
18. <u>Bid Protest</u>	7
19. <u>Public Record</u>	8
20. <u>Insurance</u>	8
21. <u>Document Submission</u>	8
22. <u>Contractor Certification</u>	8
23. <u>Cooperative Purchasing</u>	8
24. <u>Work By Owner</u>	8
25. <u>RFP Inquiries</u>	8

SECTION – 5:

E. Proposal Requirements..... 9

- 1. Phase I Proposal Submittal Package..... 9
- 2. Organization of Phase I Proposal..... 9
- 3. Phase II (Final Proposal Implementation)..... 11

SECTION – 6:

F. Selection Criteria..... 14

- 1. Evaluation and Scoring Factors..... 14
- 2. Scoring for Award Purposes..... 15
- 3. Right to Reject Proposal..... 15

SECTION – 7:

G. Phase I Proposal Signature Submittal Forms..... 16

- 1. Company Information and Authorization Form..... 16
- 2. Respondent Certification Form..... 17

SECTION – 8:

H. Phase II Cost Proposal Submittal Form..... 18

SECTION – 9:

I. Contract 19

- 1. Articles..... 24
- 2. Contract Pricing Coefficients..... 51
- 3. Scope of Services..... 52

EXHIBITS:

- RFP Exhibit A – Sample Letter of Invitation for a Firm Interview**
- RFP Exhibit B – SW Roster Approved Contractors**
- RFP Exhibit C – MWOB Listing for greater Spokane Area as identified on the omwbe.wa.gov website**
- RFP Exhibit D – Prevailing Wage Information**
- RFP Exhibit E – Sample Listing of twelve-month Annual Capital Projects**
- RFP Exhibit F - SPS Website Homepage Screen Print**

SECTION – 1

A. JOC RFP AWARD TIME LINE

1. Advertise RFP Friday, August 30, 2013
2. Optional Pre-Proposal Conference September 12, 2013 Support Services Center Room 106
(Thursday)
3. RFP Due Date September 26, 2013 (Thursday)
4. Interview Most Qualified Candidates October 23, 2013 (Wednesday)
5. Open Phase II Proposals (Coefficients) October 24, 2013 (Thursday) **1:00 P.M. PDT**
6. Announce Apparent Successful Respondents October 24, 2013 (Thursday) Immediately following the
Opening
7. Board Action November 13, 2013
9. Contract Signed & Returned by Contractor(s), Collect Payment and Performance Bond, Retainage Bond (if
applicable) & Insurance Certificate Documents within 10 business days of Contract Issuance.

SECTION – 2

B. ADVERTISEMENT FOR JOB ORDER CONTRACTING FIRM

SPOKANE PUBLIC SCHOOLS

Notice for Job Order Contracting Firms
Request for Proposal No. 7-1314

Spokane Public Schools, Capital Projects and Planning Department invites public works contractors to submit proposals for a Job Order Contract (JOC) to provide construction services for minor construction, renovation, modernization and alteration projects.

- **Optional Pre-submittal Conference: 1:30 – 3:00 PM, THURSDAY, SEPTEMBER 12, 2013 :**
All contractors who intend to bid as prime as well as all subcontractors seeking information about Job Order Contracting opportunities are welcome. Conference will be held at the Support Services Building located at 2815 E. Garland, Spokane, Washington 99207 in Room 106, Facilities Conference Center. If your firm plans to attend, call in anticipated number of attendees to Purchasing Services at (509) 354-7186.
- **Submittals for Phase I due: 4:00 PM Pacific Daylight Time, THURSDAY, September 26, 2013.**
- **The Minimum Committed Amount** to be contracted with the JOC is \$50,000
- **The Maximum Contract Amount** is \$4,000,000 per year, for a maximum of three (3) years.
- **The Unit Price Book** utilized is RS-MEANS, Facilities Building Construction Cost Data – *the “then current” Western Edition.*
- **Prevailing Wages WAC 296-127 applies to this contract.** Prevailing wages for all work performed pursuant to a job order must be at the rates in effect at the time an individual job order is issued. Prevailing wage rates are available on the Department of Labor and Industries web site at: www.lni.wa.gov/prevailingwage. The contractor shall pay all relevant filing fees.

Spokane Public Schools encourages the participation of Minority Owned and Woman Owned Business Enterprises in this Request for Proposal.

Individuals with disabilities who may need special accommodations to participate in the public bid opening meeting should contact Barb Carson, Buyer, Purchasing Services, at (509) 354-7186 no later than three days before the scheduled date of the meeting so that arrangements for the modifications can be made.

NOTE: Spokane Public Schools made the determination that the use of Job Order Contracting will benefit the public by providing an effective means of reducing total lead-time and cost for the construction of public works projects for repair and renovation required at public facilities through the use of unit price books and Work Orders by eliminating time-consuming, costly aspects of traditional public works process.

** Copies of the above referenced RFP can be located on the districts website at:
www.spokaneschools.org/solicitations under Solicitations due September 2013, RFP 7-1314 Job Order Contracting Services.

SECTION - 3

C. PROPOSAL SUMMARY

1. SERVICES REQUESTED:

Spokane Public Schools requests proposals from contractors for a Job Order Contract (JOC) to provide construction services for minor construction, renovation, modernization, and alteration projects. The information necessary to submit a proposal is contained herein.

All services provided under this awarded contract shall conform to Spokane Public Schools Best Practices Manual – Construction. This Manual can be found on Spokane Public Schools Website: www.spokaneschools.org/solicitations under Solicitations due September 2013, RFP 7-1314, Job Order Contracting Services.

2. OPTIONAL PRE-PROPOSAL CONFERENCE: TIME AND DATE

All contractors who intend to bid as prime as well as all subcontractors are welcome to attend to learn about Job Order Contracting opportunities on Thursday, September 12, 2013, Support Services Center, Room 106. In either case, please call Purchasing Services at 354-7186 by September 10, 2013 if you plan to attend.

3. PROPOSAL RECEIPT DATES AND TIMES:

**Phase I: Past Performance & Technical Proposal – THURSDAY, September 26, 2013
By 4:00 P.M. Pacific Daylight Time**

**Phase II: Cost Proposal – Thursday, October 24, 2013
By 1:00 P.M. Pacific Daylight Time**

4. PROPOSAL RECEIPT LOCATION: Purchasing Services Department

ATTN: Barb Carson
Spokane Public Schools
2815 E. Garland
Spokane, WA 99207

5. OPENING AND AWARD OF THE JOB ORDER CONTRACT:

Within 15 minutes of the time for receipt of Phase II Cost Proposals, the cost coefficients will be opened and read and immediately following, final scores shall be calculated and publicly read. The School Board will award the JOC to the contractor submitting the highest scored final proposal, using the evaluation factors and the relative weight of the factors contained herein.

6. PREVAILING WAGE:

WAC 296-127. Prevailing Wage, applies to this contract and the contractor shall pay all fees with each Statement of Intent and/or Affidavit of Wages Paid to the Department of Labor and Industries. Prevailing wages for all work performed pursuant to a job order must be at the rates in effect at the time an individual Job Order is issued. Prevailing wage rates are available on the Department of Labor and Industries web site at: www.lni.wa.gov/prevailingwage.

7. MWOB ENTERPRISES OUTREACH:

Spokane Public Schools encourages the participation of Minority Owned and Woman Owned Business Enterprises in this Request for Proposal.

SECTION - 3

8. SPECIAL ACCOMMODATIONS:

Individuals with disabilities who may need special accommodations to participate in the public bid opening meeting should contact Barb Carson, Buyer, Purchasing Services at (509) -354-7186 no later than three days before the scheduled date of the meeting so that arrangements for the modifications can be made.

SECTION - 4

D. INFORMATION FOR RESPONDENTS

1. RFP INTENT:

Spokane Public Schools intends to procure two Job Order Contracts (JOC) to provide indefinite delivery, indefinite quantity construction services for minor construction, renovation, modernization, and alteration projects for schools, administrative, sports, and other facilities located in Spokane, Washington and other areas as defined in these Contract Documents. These services will be priced based upon a coefficient (multiplier e.g. .95 or 1.10) applied to pre-described and pre-priced tasks contained in the Unit Price Book (UPB).

2. OWNER BENEFIT:

Spokane Public Schools made the determination the use of Job Order Contracting will benefit the public by providing an effective means of reducing total lead-time and cost for the construction of public works projects for repair and renovation required at public facilities through the use of unit price books and Work Orders by eliminating time-consuming, costly aspects of the traditional public works process.

3. UNIT PRICE BOOK:

The Unit Price Book (UPB) for this contract shall be the current edition of the RS MEANS *Facilities* Construction Cost Data publication. The Spokane, Washington Weighted Average City Cost Index and the prices in the "Total, incl. O & P" column will be used. The total value of the applicable line items and their quantities will be multiplied by the City Cost Index and the designated coefficient to determine the lump sum cost of Job Orders. The "then current" version of RS MEANS *Facilities* Construction Cost Data will apply upon execution of any Job Order.

4. CONTRACT TERM:

- a) **BASE TERM:** The base term of the contract is **two** years, with the option of extending or renewing the contract for one additional year if mutually agreed to by Spokane Public Schools and the contractor.
- b) **RENEWAL / EXTENSION:** Spokane Public Schools shall provide written notice of intent to exercise the contract extension option before the expiration of the two year contract. The contractor will be presumed to mutually agree to the exercise of the extension option, unless the contractor notifies Spokane Public Schools otherwise in writing within ten (10) calendar days of receipt of Spokane Public Schools' notice to exercise. Cost coefficients in place during the base term of the contract will remain in place for the extension term.

5. CONTRACT VALUE:

- a) The minimum guaranteed value of the base term, and the optional term, if exercised, is \$50,000 per contract term. **NO VALUE ABOVE THE MINIMUM VALUE IS GUARANTEED.**
- b) The maximum dollar amount for the Job Order Contract shall not exceed \$4,000,000 per year of the contract, for a maximum of three (3) years.
- c) Job Orders issued for a particular project may not exceed in total three hundred fifty thousand dollars (\$350,000).
- d) No more than twenty percent (20%) of the dollar value of the Job Order may consist of items of work not contained in the unit price book.
- e) At least ninety percent (90%) of the work completed under the Job Order Contract must be subcontracted by the contractor to entities other than the contractor.
- g) If Spokane Public Schools fails to issue \$50,000 in job orders in either the base term or the extension term, the contractor's sole remedy is an amount equal to the difference between \$50,000 and the actual total of the job orders issued.

SECTION - 4

6. JOB ORDER LIMITS:

- a) All Job Orders issued for the same project will be treated as a single Job Order for purposes of the three hundred fifty thousand dollar (\$350,000) limit on Job Orders in subsection 5 – c (above).
- b) Any new permanent, enclosed building space constructed under a Job Order will not exceed two thousand (2,000) gross square feet.
- c) For purposes of chapters 39.08 (Contractor's Bond), 39.12 (Prevailing Wages on Public Works), 39.76 (Interest on Unpaid Public Contracts), and 60.28 RCW (Lien for Labor, Materials, Taxes on Public Works), each Job Order issued will be treated as a separate contract. The alternate filing provisions of RCW 39.12.040(2) (Statement of Intent to Pay Prevailing Wages, Affidavit of Wages Paid) will apply to each Job Order that otherwise meets the eligibility requirements of RCW 39.12.040(2).
- d) The contractor will not be required to accept any Job Orders below \$2,000 or above \$350,000.

7. NON PRE-PRICED ITEMS:

Items that cannot be found in the Unit Price Book are considered "non pre-priced". If an item basically the same in "form, fit, and function" can be found in the price book, it can be used to price the line item, if appropriate rationale and documentation is provided in the final line item proposal. If a like item cannot be found, the contractor will obtain three quotes and provide them to the Spokane Public Schools representative, who will negotiate an equitable price with the contractor. Once negotiated, this price can be added to the Unit Price Book and will no longer be considered non pre-priced.

8. LEGAL COMPLIANCE:

All current national, state and local codes will apply to the work done under this contract.

9. AN OPTIONAL PRE-PROPOSAL CONFERENCE:

WILL BE HELD ON THURSDAY, September 12, 2013 FROM 1:30 to 3:00 P.M. PDT AT THE SUPPORT SERVICES BUILDING AT 2815 E. GARLAND, SPOKANE, WA 99207 IN ROOM 106 FACILITIES CONFERENCE CENTER. Please provide Spokane Public Schools Department of Purchasing Services, by Tuesday, September 10, 2013, the names, phone numbers, and e mail addresses of all personnel who will be attending. All contractors who intend to bid as prime as well as all subcontractors are welcome to attend to learn about Job Order Contracting opportunities. In either case, please call Purchasing Services at 354-7186 by September 10, 2013 if you plan to attend.

10. PHASE I PROPOSALS:

Phase I Proposals will include a one or two page Letter of Introduction and Intent, a Past Performance Section, and a Technical Section, all as described in detail in Section 5 below.

11. PHASE II (FINAL) PROPOSALS:

Phase II (Final) Proposals, will consist of an oral interview / presentation and the submission of a sealed Cost Proposal. The top scoring two to four proposals will move forward to the Interview and cost Proposal, Phase II. The Cost Proposal will provide the contractor's cost coefficient or "multiplier" for normal hours (*M – F, 7 AM to 5 PM*) and "other" hours (any times other than normal hours when the Spokane Public Schools directs the contractor to work), along with a brief explanation of the rationale for these coefficients. The date, time, and place of the interview, shall be indicated in the Letter of Invitation of Phase II participation (See Exhibit A), and the date of the submission of the sealed Cost Proposal shall be no later than **1:00 P.M. PDT, on Thursday, October 24, 2013.**

12. EVALUATION COMMITTEE:

Spokane Public Schools has delegated the evaluation of proposals received for this solicitation to an Evaluation Committee. This Evaluation Committee will evaluate both the Phase I and Phase II proposals based on the criteria contained herein. The Evaluation Committee will review the Phase I proposals and will determine the most qualified finalists to submit proposals in Phase II and will preside at the interviews of the contractors in Phase II.

13. BID SECURITY:

Each Phase II (Final) Cost Proposal Submittal shall be accompanied by a bid security in the form of a certified or bank cashier's check payable to Spokane Public Schools or a bid bond executed by a bonding company licensed in the State of Washington on a Public Works Bond or equivalent form, equal to twenty five thousand dollars (\$25,000). The bid security constitutes a pledge that the contractor will enter into a Contract with Spokane Public Schools in the form provided, in a timely manner, and on the terms stated in its Bid and will furnish in a timely manner the payment and performance bonds, certificates of insurance and all other documents required by the Contract Documents. Should the contractor fail or refuse to enter into the Contract or fail to furnish such documents, the amount of the bid security shall be forfeited to the Spokane Public Schools as liquidated damages, not as a penalty.

14. NOTIFICATIONS:

- a) If the contractor is notified by telephone or facsimile communication that it has been selected to participate in the Phase II (Final) Proposal, the contractor agrees to be available for an interview at a time to be determined on Wednesday, October 23, 2013. Persons with whom Spokane Public Schools will be working most closely for the duration of the contract should be at the interview.
- b) If the contractor is notified by telephone or facsimile communication on the date that bids are received, the respondent agrees to be available for contract processing in Spokane, WA with Spokane Public Schools on the following day.

15. MWBE OUTREACH PLAN:

If awarded the contract, the successful contractor will not be issued any work orders until the contractor provides to Spokane Public Schools an approved plan, developed in consultation with the office of minority and women's business enterprises or the equivalent local agency, that equitably spreads certified women and minority business enterprise subcontracting opportunities, to the extent permitted by the Washington state civil rights act, RCW 49.60.400, among the various subcontract disciplines.

16. ADVERTISING REQUIREMENT:

If awarded the contract, the successful contractor is required to publish notification of intent to perform public works projects at the beginning of each contract year in a statewide publication and in a legal newspaper of general circulation in Spokane County. Contractor shall provide Spokane Public Schools with Affidavits evidencing this requirement.

17. MINIMUM QUALIFICATION REQUIREMENTS AND DISQUALIFICATION CRITERIA:

To present proposals under this RFP, a contractor must meet the following minimum qualifications:

- a) Possession of a Washington State Contractor's License
- b) Ability to bond with an A.M. Best Rated Company A or better (as evidenced by a letter from the surety).
- c) Ability to provide the required insurance (as evidenced by a certificate of insurance).

Any contractor submitting a proposal that does not evidence an ability to meet these minimum requirements shall be disqualified. In addition, any contractor deemed to have misrepresented information contained within its written proposal or presented during its oral interview shall be disqualified.

18. BID PROTESTS:

All bidders shall have ten (10) business days following the opening of Phase II (Final) Proposal Submissions to file a bid protest. Bid protests must be in the form of a detailed written statement of the grounds for the protest and must be filed with Spokane Public Schools in that ten (10) business day period. Failure to submit a bid protest within ten (10) business days following the opening of Phase II (Final) Proposal Submissions constitutes a waiver of the bidders right to protest the bid. Spokane Public Schools will promptly make a determination on the merits of the protest and provide to all bidders a written decision of denial or acceptance of the protest. Spokane Public Schools will not execute the contract until two business days following its decision on a bid protest.

SECTION – 4

19. PUBLIC RECORDS:

Except as provided below, all proposals submitted by the contractors shall be open to the inspection of any interested person, firm, or corporation in accordance with RCW 39.10.100 and chapter 42.17 RCW.

Trade secrets, as defined in RCW 19.108.010, or other proprietary information submitted by a bidder, offeror, or contractor in connection with an alternative public works transaction under this chapter shall not be subject to chapter 42.17 RCW if the bidder, offeror, or contractor specifically states in writing the reasons why protection is necessary, and identifies the data or materials to be protected.

20. INSURANCE:

The contractor will maintain, at its expense, adequate insurance coverage to protect it from claims arising under the Workers Compensation Act, from claims for damages resulting from bodily injuries and damage to the property of others, and from claims for damages resulting from the operation of motor vehicles.

Minimum Insurance Requirements as contained within the enclosed General Terms and Conditions

21. DOCUMENT SUBMISSION:

A list of sub-contractors, a payment and performance bond, retainage bond (if applicable) and evidence of insurance shall be submitted within ten (10) days of the issuance of the Intent to Award the Job Order Contract. (NOTE - Any future modification to the list of sub-contractors shall be submitted to the Spokane Public Schools Project Manager within 72 hours of the change in subcontractor.) At least 90% of the Job Order Contract must be subcontracted to entities other than the Job Order Contractor.

Performance and Payment Bond Requirements as contained within the enclosed General Terms and Conditions

22. CONTRACTOR CERTIFICATION:

In signing a proposal, a contractor certifies that the proposal is being made without any previous understanding, agreement, or connection with any person, firm, or corporation making a proposal for the same materials, supplies, equipment, and/or services, and is in all respects fair and without collusion and fraud.

23. COOPERATIVE PURCHASING:

The awarded contractor shall be willing to extend the pricing and availability of all items covered by this bid to other public agencies. RCW 39.34 allows cooperative purchasing between public agencies. Each bidder shall indicate on the bid form if they will honor other public agencies' orders in accordance with the contract terms and conditions in addition to orders from Spokane Public Schools. Spokane Public Schools does not accept any responsibility for purchase orders/contracts issued by other public agencies, nor responsibility for payment of the purchase price for any other public agency. Spokane Public Schools accepts no responsibility for the performance of any cooperative purchasing contract entered into by contractor.

24. WORK BY OWNER:

Owner reserves the right to undertake or award Contracts for the performance of the same or similar type work contemplated herein, and to do so will not breach or otherwise violate the Contract.

25. RFP INQUIRIES:

Requests for additional information or clarification of specifications should be directed in writing to: Barb Carson, Buyer, Purchasing Services Spokane Public Schools, 2815 E. Garland, Spokane, Washington 99207.

NOTE: INFORMATION OBTAINED FROM ANY SECTION OF THE PROPOSAL, OR ANY OTHER RELEVANT SOURCE, MAY BE USED IN EVALUATION.

SECTION – 5

E. PROPOSAL REQUIREMENTS

1. PHASE I PROPOSAL SUBMITTAL PACKAGE:

- a) The Phase I Proposal should be placed in a 3-ring binder, securely wrapped or packaged, and marked: “Job Order Contract, RFP 7-1314.” The name of the contractor shall be clearly displayed on the binder cover. Each section shall be separated by tabbed dividers with appropriate labels.
- b) Each contractor shall submit THREE (3) copies of its entire proposal, bound as described above and in the same order as sequenced in Paragraph 2, “Organization of Phase I Proposal”.

2. ORGANIZATION OF PHASE I PROPOSAL:

Phase I Proposal shall be divided into five sections as follows:

a) **Letter of Introduction and Intent.**

This letter shall introduce the company or partnership to the school district, and describe the Respondent’s intent and desire in submitting this proposal. The letter shall also evidence the Contractor’s ability to meet the qualifications listed in the Information for Respondent Section, Paragraph 18.

b) **Past Performance Section.**

The Past Performance Section shall to the best of contractor’s ability address all items described in the Evaluation and Scoring Factors listed in the Selection Criteria Section under “Past Performance” and “Relevant Experience,” and shall contain at a minimum the following information:

- 1) List of all relevant contracts completed within the last three (3) years, or currently in progress, involving the use of multiple subcontractors or multiple projects for the northwestern geographic area of the United States. The following information should be provided on each contract:
 - (a) Owner name and location of contract
 - (b) Type of project and total value of work done
 - (c) Start date and completion date
 - (d) Names and phone numbers of major subcontractors, if applicable
 - (e) Small business or Minority and Woman Owned Business goals for the contracts, if applicable, the efforts made to achieve the goals, and whether or not the goals were achieved
 - (f) JOC and other delivery order, task order type of construction services provided
 - (g) Owner Contact Name, Phone Number, Address, Fax Number, email address, and position of primary point of contact (Contractor may provide a secondary point-of-contact, if desired.)

Do not leave out any relevant projects! Spokane Public Schools reserves the right to check references other than those submitted.

SECTION – 5

- 2) List of all Claims and the total of all change orders for each project referenced in item 2.b.1 (above), with at a minimum the following information:
 - (a) Owner name and location of contract
 - (b) Original bid amount for contract
 - (c) Total amount of claim(s) requested by contractor on project
 - (d) Total amount paid by owner for claims on project
 - (e) Total amount of all change orders paid by owner on project
 - (f) Change orders as a percentage of original bid amount

Do not leave out any relevant information! Spokane Public Schools reserves the right to check with references to verify information.

- 3) Safety records for contracts listed in Section 5.E.2.b.1 for the last three years, including at a minimum evidence of the following:
 - (a) 3 years records L&I/OSHA Worker Comp MOD Factor
 - (b) OSHA 300 Annual Summary
 - (c) List of OSHA/WISHA/EPA Citations received within the past three (3) years
 - (d) Copy of firm's L&I Accident Prevention Program.
- 4) Description of contractor's relevant experience, including experience with the following:
 - (a) Performing JOC or other job order type construction services.
 - (b) Managing school or other educational facilities projects.
 - (c) Managing multiple projects simultaneously.
 - (d) Managing multiple subcontractors.
 - (e) Partnering as a member of a team consisting of the client, its customers, the contractor, and the contractor's employees and subcontractors.
 - (f) Managing public works projects in the State of Washington.

c) Technical Section.

The Technical Section shall to the best of contractor's ability address all items described in the Evaluation and Scoring Factors listed in the Selection Criteria Section under "Project Management Ability" and "Subcontractor Management Ability," and shall contain at a minimum the following information:

- 1) Overview of the organizational structure of the contractor
- 2) Job title, brief description of the responsibilities of the key personnel that will manage the Job Order Contract, and resume of each key personnel member
- 3) Location of the contractor:
 - (a) Identify and give the location of contractor's local office. If no local office, describe how the contractor will provide for this need.
 - (b) Describe where the contractor's project management staff is from and whether they will live within 30 miles of the city of Spokane. If not, describe where they will be located
- 4) Description of contractor's company philosophy in regards to management of the Job Order Contract, and on interacting with, and partnering with, an owner in a Job Order Contract environment.

SECTION – 5

- 5) Contractor's plan for managing the Job Order Contract, including the following:
 - (a) How and within how many days the contractor will respond to a Request for Job Order Proposal.
 - (b) How and within how many days the contractor will prepare Job Order documentation, including plans, scope of work, trades packages, construction details, and estimating information.
 - (c) How will the contractor provide on-site supervision of individual Job Orders
 - (d) Description of the contractor's turn-over packages and close-out procedures
- 6) Contractor's plan for communication procedures with Spokane Public Schools, customers, and subcontractors
- 7) Description of contractor's quality control procedures
- 8) Description of contractor's Safety Procedures / L&I Accident Prevention Program
- 9) Description of contractor's current work load and projected work load for the following three years
- 10) Contractor's plan for identifying, selecting, and managing subcontractors, including a list of proposed subcontractors
- 11) Contractor's outreach plan for small, minority, and woman owned business businesses, to the extent permitted by the Washington State Civil Rights Act RCW 49.60.400
- 12) Contractor's contingency plan for unsatisfactory subcontract work

d) Company Information and Authorization Form (RFP Page 17)

e) Respondent Certifications (RFP Page 18)

3. PHASE II (FINAL) PROPOSAL IMPLEMENTATION:

Phase II (Final) Proposal shall be implemented as follows:

a) Selection of Most Qualified Finalists

1. The Evaluation Committee will review all responsive Phase I Proposal submissions and will assign preliminary scores to each proposal. These scores shall be based on the points available under the Selection Criteria for Past Performance, Relevant Experience, Project Management Ability, and Subcontractor Management Ability.
2. Based on the preliminary scores, the Evaluation Committee will determine a competitive range of the most qualified finalists based on the contractors receiving the highest preliminary scores.

b) Interview Process

1. Contractors within the competitive range will be invited to participate in an interview and shall be notified by telephone or facsimile communication of the time for their interview.
2. The contractor agrees to be available for an interview as delineated in Section 4, paragraph 15, "Information for Respondents" section of this document.

SECTION – 5

3. Persons with whom Spokane Public Schools will be working most closely for the duration of the contract should be at the interview.
4. At the conclusion of each interview, each member of the Evaluation Committee that attended the interview will assign scores to the contractor based on the point available under the Selection Criteria for Past Performance, Relevant Experience, Project Management Ability, and Subcontractor Management Ability. Such scores shall be reflective of the content and layout of the contractor's Phase I Proposal submission, as well as the Interviews.
5. At the conclusion of all interviews, the interviewer's scores for each contractor shall be averaged, resulting in a Raw Score (RS) for each contractor.

c) Cost Proposal

1. The Phase II (Final) Cost Proposal Submittal is located on Page 18 of this RFP.
2. The Cost Proposal shall only be submitted by contractors invited to participate in the Interview process. Contractors are not to spend appreciable time on the Cost Proposal until notified by Spokane Public Schools that they have been selected for Phase II consideration.
3. If the contractor is notified by telephone or facsimile communication on the date that Cost Proposal are received, the contractor agrees to be available for contract negotiations with Spokane Public Schools on the following day.
4. The Cost Proposal, shall consist of the contractor's cost coefficient "multiplier" for both normal hours (M – F, 7 AM to 5 PM) and "other" hours (any times other than normal hours when the Spokane Public Schools directs the contractor to work).
5. All services provided under this awarded contract shall conform to Spokane Public Schools Best Practices Manual – Construction. This Manual can be found on Spokane Public Schools Website: www.spokaneschools.org/solicitations under Solicitations due September 2013, RFP 7-1314 Job Order Contracting Services.
 - (a) It is anticipated FOR EVALUATION PURPOSES ONLY that 80% of the first 12 months work will be performed during standard hours and 20% of the work will be performed during non-standard hours.
 - (b) The contractor shall include with its Cost Proposal the rationale it used in computing the coefficients as well as the following: It should show how the contractor computed the cost of doing the work and the various elements that made up each coefficient, to include profit, overhead, materials, equipment, labor and burden, contingencies, etc. Show the values used and the computations.
 - (c) Remember that the bid coefficients must include all costs other than those contained in the pre-priced unit prices, including, but not be limited to: direct cost of doing the work; materials, labor burden; overhead; profit; project office expenses; mobilization and close-out costs; bonding costs; insurance; compliance with environmental laws; protective clothing and equipment; traffic and work site barriers; computer equipment and software; vehicles, maintenance, and fuel; testing; and all contingencies in connection with performing the work. **NO ADDITIONAL PAYMENT WILL BE ALLOWED FOR ANY OF THESE ITEMS.**
 - i) Line Items in Division 1 of the Unit Price Book may not be used for the pricing of Job Order, as these items are to be included in the contractor's coefficients. Specific exceptions may be individually authorized if the Spokane Public Schools has an unusual requirement.
 - ii) Spokane Public Schools will obtain all zoning and variances. The contractor is responsible for obtaining all required permits. However, Spokane Public Schools will pay permitting office directly for all permits, therefore do not include the cost of permits in your coefficient.
5. Other requirements for the Cost Proposal:
 - (a) The Cost Proposal must be signed by an officer of the contractor.

SECTION – 5

- (b) The Cost Proposal must be sealed in a 9 x 12 envelope. Clearly label the envelope as follows: “Job Order Contract, RFP 7-1314. Phase II (Final) Proposal.” The name of the contractor shall be clearly displayed on the label.
 - (c) **The Cost Proposal must be accompanied by a Bid Security equal to twenty five thousand dollars (\$25,000), as defined in number 14 under Information to Respondents.**
6. The Cost Proposal shall be submitted no later than **1:00 P.M. PDT, THURSDAY, October 24, 2013** to: Spokane Public Schools Purchasing Services Department, 2815 E. Garland, Spokane, WA 99207.

SECTION – 6

F. SELECTION CRITERIA

1. EVALUATION AND SCORING FACTORS:

In addition to the Cost Proposal, which will be factored into the Contract award as discussed in paragraph 2 below, Contractors submitting proposals will be evaluated on:

a) PAST PERFORMANCE

(350 points)

- 1) The overall reputation of the contractor and its business operations.
- 2) The quality of the Respondent's construction and other relevant services.
- 3) The contractor's ability to meet schedules and operate with a minimum of disruption.
- 4) The contractor's ability to adhere to a budget.
- 5) The past relationship of the contractor with Spokane Public Schools and other customers, with particular emphasis on partnering, teamwork, communication, and cooperation.
- 6) The contractor's ability to work with and coordinate multiple small business subcontractors; and provide mentoring and technical assistance to them as needed.
- 7) The contractor's performance in meeting agreed upon goals for utilization of small businesses and MWBE (Minority and Women Owned Businesses).
- 8) The contractor's performance in managing multiple projects with multiple subcontractors simultaneously.
- 9) The contractor's safety record
- 10) The contractor's history for submitting claims and change orders, and its effect, if any, upon actual costs.

b) RELEVANT EXPERIENCE

(250 points)

- 1) The experience of the contractor in performing JOC or other job order type construction services.
- 2) The experience of the contractor in managing school or other educational facilities projects.
- 3) The experience of the contractor in managing multiple projects simultaneously.
- 4) The experience of the contractor in managing multiple subcontractors.
- 5) The experience of the contractor in partnering as a member of a team consisting of the client, its customers, the contractor, and the contractor's employees and subcontractors.
- 6) The experience of the contractor managing public works projects in the State of Washington.

c) PROJECT MANAGEMENT ABILITY

(250 points)

- 1) Corporate organization, and support with this Job Order Contract.
- 2) Project Organization Chart.
- 3) Position descriptions and resumes of proposed project organization team members.
- 4) Interface of contractor's staff with the Spokane Public Schools.
- 5) Job Order Management, to include: response to project request for proposals; planning and preparation of Job Order documentation, plans, scope of work, trades packages, construction details, estimating, site supervision, turn-over packages, and close-out procedures.
- 6) Communication procedures with the Spokane Public Schools, customers, and subcontractors.
- 7) Quality Control Procedures.
- 8) Safety Procedures / L&I Accident Prevention Program.
- 9) Adequacy of staff housing/office accommodations for the project staff working on our JOC.
- 10) Projected and current work load.

SECTION 6

d) SUBCONTRACTOR MANAGEMENT ABILITY (150 points)

- 1) Respondent's plan for identifying, selecting, and managing subcontractors.
- 2) Respondent's ability to mentor and provide technical assistance to multiple subcontractors.
- 3) The firm's outreach plan to identify, mentor and assist small, minority and woman owned businesses to the extent permitted by Washington State Civil Rights Act RCW 49.60.400.
- 4) List of proposed subcontractors
- 5) Contingency planning for unsatisfactory subcontract work

2. SCORING FOR AWARD PURPOSES:

The **Final Score** (FS) will be computed by dividing the **Raw Score** (RS) by the **Average Weighted Coefficient** (AWC) where the **Raw Score** (RS) is the average total points awarded by each interviewer in the Interview evaluation, and the **Average Weighted Coefficient** (AWC) is the sum of the **Standard Coefficient** (SC) cost proposal multiplied by 80% and the **Non-Standard Coefficient** (NSC) cost proposal multiplied by 20%. The contract will be awarded to the contractor with the highest **Final Score** that submitted responsive proposals.

The scoring formula for each firm interviewed shall be:

RS = average of the interviewers evaluation scores of Phase I Proposal/Phase II Interview

AWC = SC x .80 + NSC x .20

FS = RS divided by AWC

3. RIGHT TO REJECT PROPOSAL:

Spokane Public Schools reserves the right to reject any or all proposals in whole or in part, to waive technical defects, irregularities, and omissions if in its judgment the best interest of the school district will be served.

SECTION – 7

G. PHASE I PROPOSAL SIGNATURE SUBMITTAL FORMS

1. COMPANY INFORMATION AND AUTHORIZATION FORM:

Pursuant to and in compliance with RFP 14-1011 hereinafter referred to as the Contract Documents for: REQUEST FOR PROPOSALS FOR JOB ORDER CONTRACT SERVICES at Spokane Public Schools; the undersigned, having become thoroughly familiar with the terms and conditions of this document and with the local conditions which may affect performance and costs, hereby proposes and agrees to furnish all services, labor, equipment, and materials required to fulfill the intent of this agreement in accordance with this document as interpreted by Spokane Public Schools hereinafter referred to as the Owner. The Respondent hereby designates as his office to which correspondence shall be delivered.

Receipt of Addenda numbered _____ is hereby acknowledged (fill in number of each addenda received).

_____ Company Name	_____ EIN/SSN
_____ Name of Authorized Agent (PRINTED)	_____ Signature (IN INK)
_____ Address	
_____ Telephone Number	_____ FAX Number
_____ Date	_____ E-mail Address

SECTION – 7

2. RESPONDENT CERTIFICATIONS:

PART I: STATEMENT REGARDING EQUAL EMPLOYMENT OPPORTUNITY

We hereby certify that we have made a conscientious effort to comply with federal, state and local equal employment opportunity requirements in quoting this project and we will make the same efforts in fulfilling the requirements if awarded the Contract.

We further designate

Name _____

Title _____

Telephone Number _____

as the person who has been charged with the responsibility for securing compliance with and reporting progress on affirmative efforts.

PART II: CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION

In submitting the proposal to do the work as outlined in the Contract Specifications, we hereby certify that we have not been suspended or in any way are excluded from Federal procurement actions by any Federal agency. We fully understand that, if information contrary to this certification subsequently becomes available, such evidence may be grounds for non-award or nullification of the Contract.

This certification is required by the regulations implementing Executive Order 12549, Debarment and Suspension, Participant's responsibilities.

Signed _____

Title _____

Firm _____

Address _____

City & State _____

Date _____

H. PHASE II COST PROPOSAL SUBMITTAL

Not later than 1:00 P.M. PDT, THURSDAY, October 24, 2013.

The undersigned, having read all the requirements of this solicitation for proposals, together with the RFP dated August, 2013 agree to furnish all labor, materials, and construction management specified herein necessary to complete the work as follows:

(A) First Year, Not to exceed Contract = \$4,000,000

(B) Minimum Committed Contract Amount = \$ 50,000

(C) **Enter Coefficients**

FOR EVALUATION PURPOSES ONLY, it is anticipated that 80% of the work shall be performed during standard (M – F, 7 AM – 5 PM) and 20% during non-standard (all “other” hours).

a. **Standard Coefficient (normal working hours: M – F, 7 AM – 5 PM)** = _____

b. **Non-Standard Coefficient (non-standard working hours: all “other” hours)** = _____

Enclosed herewith is the rationale used in computing the coefficients as required in the RFP.

Note: These coefficients apply to base term and any extension/renewal thereof.

PERIOD OF PERFORMANCE

Subject to other provisions, the period of performance of this contract shall commence upon the written approval of the District’s contracting officer and shall continue for an initial contract term of not to exceed two years from the full execution date of the contract, with the option of extending or renewing the contract for one additional year, unless modified and approved by both parties, or terminated for cause by the Owner.

LIQUIDATED DAMAGES

The contractor shall coordinate with the Owner to develop an acceptable schedule for the Work under each Job Order and shall be required to adhere strictly to the performance schedule established in each Job Order. The Owner retains the option to establish Liquidated Damages for any Job Order.

ADDENDUM RECEIPT

Receipt of the following addenda to this RFP solicitation is acknowledged:

Addendum No. _____ Date _____

(Optional) Contractor agrees to cooperative purchasing in Section 4, Paragraph 24. _____

(Initial)

Authorized Signature

Email Address

Printed Name and Title

Phone Number

Fax Number

Date

Contractor Number / UBI Number

SECTION - 9

I. CONTRACT

CONTRACT

between

SPOKANE PUBLIC SCHOOLS

and

For

JOB ORDER CONTRACTING

SECTION - 9

TABLE OF CONTENTS

<u>ARTICLE NO.</u>		<u>PAGE</u>
ARTICLE 1	DEFINITIONS	24
ARTICLE 2	WORK TO BE PERFORMED	27
ARTICLE 3	JOB ORDERS	28
ARTICLE 4	SPECIFICATIONS AND DRAWINGS	28
ARTICLE 5	USE OF SPECIFICATIONS AND DRAWINGS	30
ARTICLE 6	PERMITS AND RESPONSIBILITIES	30
ARTICLE 7	MATERIAL AND WORKMANSHIP	30
ARTICLE 8	TESTING OF MATERIALS	31
ARTICLE 9	LAYOUT OF WORK	31
ARTICLE 10	SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK	31
ARTICLE 11	DIFFERING SITE CONDITIONS	32
ARTICLE 12	CONTRACT TERM	32
ARTICLE 13	COMPENSATION	33
ARTICLE 14	INVOICING AND PAYMENTS	33
ARTICLE 15	CONSTRUCTION SCHEDULE	34
ARTICLE 16	SUPERINTENDENCE BY JOB ORDER CONTRACTOR	35
ARTICLE 17	INSPECTION OF CONSTRUCTION AND ACCEPTANCE	35
ARTICLE 18	OPERATIONS AND STORAGE AREAS	36
ARTICLE 19	PROTECTION OF EXISTING VEGETATION, STRUCTURES, UTILITIES AND IMPROVEMENTS	36
ARTICLE 20	CLEANING UP AND REFUSE DISPOSAL	37

SECTION - 9

ARTICLE 21	WARRANTY OF CONSTRUCTION	37
ARTICLE 22	CHANGES	38
ARTICLE 23	PRICING CHANGES	39
ARTICLE 24	SUSPENSION OF WORK	39
ARTICLE 25	DISPUTES	40
ARTICLE 26	TERMINATION FOR CONVENIENCE OF OWNER	41
ARTICLE 27	DEFAULT	43
ARTICLE 28	SAFETY	44
ARTICLE 29	USE AND POSSESSION PRIOR TO COMPLETION	45
ARTICLE 30	OTHER CONTRACTS	45
ARTICLE 31	DISSEMINATION OF CONTRACT INFORMATION	46
ARTICLE 32	PAYMENT AND PERFORMANCE BONDS	46
ARTICLE 33	RETAINAGE BOND / RETAINAGE ACCOUNT	46
ARTICLE 34	INSURANCE	46
ARTICLE 35	INDEMNIFICATION	48
ARTICLE 36	CONTRACT ORDER OF PRECEDENCE	48
ARTICLE 37	NOTICES	48
ARTICLE 38	SEVERABILITY	48
ARTICLE 39	WAIVERS	49
ARTICLE 40	MERGER	49
ARTICLE 41	NON-AVAILABILITY OF FUNDS	49
ARTICLE 42	AUDIT OF RECORDS	49
ARTICLE 43	NON-DISCRIMINATION	50

SECTION - 9

ARTICLE 44	THIRD PARTY ANTITRUST VIOLATIONS	50
ARTICLE 45	INTERPRETATION, JURISDICTION AND VENUE	50
2.	<u>CONTRACT PRICING COEFFICIENTS</u>	51
3.	<u>SCOPE OF SERVICES</u>	52

SECTION - 9

JOB ORDER CONTRACTING
CONTRACT

THIS CONTRACT, entered into and made effective the ____ day of _____, 201_ by and between SCHOOL DISTRICT NO. 81 dba SPOKANE PUBLIC SCHOOLS, a Washington municipal corporation (hereinafter referred to as Owner) and _____, a _____ corporation with offices at _____ (hereinafter referred to as Job Order Contractor).

WITNESSETH:

THAT IN CONSIDERATION of the mutual promises and covenants hereinafter contained in this Contract by these presents do agree, as follows:

SECTION - 9

1. ARTICLES

ARTICLE 1

DEFINITIONS

1.1 “**AIA Masterspec**” is the industry-standard master specification system recommended for architectural, engineering, and construction/building specifications.

1.2 “**Affidavit of Wages Paid**” means the form for Public Works contracts requiring that each and every employer on the project file with the Washington State Department of Labor and Industries affirming that prevailing wages have been paid.

1.3 “**Alternative Public Works Transaction**” means all documents, and records related to the design-build, general contractor/construction manager, and job order contracting procedures authorized in RCW 39.10.051, 39.10.061 and 39.10.130, respectively.

1.4 “**Application for Payment**” means a written request submitted by Contractor to the Owner, or if the Owner has retained an A/E for a Work Order, to the A/E for payment of Work completed in accordance with the Contract Documents and approved Work Order.

1.5 “**Architect,**” “**Engineer,**” or “**A/E**” means a person or entity lawfully entitled to practice architecture or engineering, representing Owner within the limits of its delegated authority. In cases where no outside Architect Engineer or A/E is associated with specific Work or Work Order, the Owners representative will act instead.

1.6 “**Best Practices Manual – Construction**” means Spokane Public Schools Best Practices Manual – Construction as found on the districts website at: www.spokaneschools.org/solicitations under Solicitations due June, 2011, RFP 14-1011 Job Order Contracting Services.

1.7 “**CPARB**” means the Capital Projects Advisory Review Board

1.8 “**Collusion**” means an agreement between two or more persons to defraud persons or institutions of their legal rights, or to obtain an object forbidden by law.

1.9 “**Contingency**” means an event that may occur in the future, especially a problem, emergency, or expense that might arise unexpectedly, needs to be dealt with, and therefore must be prepared for.

1.10 “**Contract**” is the “**Job Order Contract**” as defined below in which the contractor agrees to a fixed period, indefinite quantity delivery order contract which provides for the use of negotiated definitive Work Orders.

1.11 “**Contract Award Amount**” is the minimum committed amount as stated in the RFP.

1.12 “**Contract Documents**” means the Job Order Contracting Services Request For Proposal, completed Proposal Submission and Phase II Cost Proposal, and any Addenda issued.

SECTION - 9

1.13 **“Contract Sum”** is the total amount payable by Owner to Contractor for performance of the Work in accordance with the Contract Documents, including the Contract Award Amount and any amount for Work Orders that is above the Contract Award Amount.

1.14 **“Contractor”** (also **“Job Order Contractor”**) means the person or entity awarded the Job Order Contract who has agreed with Owner to perform Work in accordance with specific Work Orders, associated Project Documents, and the Contract Documents.

1.15 **“Coefficient”** also known as **“Cost Coefficient Multiplier”** is the Contractor’s competitively bid price adjustment to the unit prices as published in the Unit Price Book (e.g. .95 or 1.10) applied to pre-described and pre-priced tasks contained in the Unit Price Book (UPB). The **“Standard Coefficient”** is for Work that is conducted during normal working hours (7:00AM to 5:00PM, Monday through Friday) and the **“Non-standard Coefficient”** is for Work that occurs during other than normal working hours (5:00PM to 7:00AM, Monday through Friday, weekends and holidays).

1.16 **“Drawings”** are the graphic and pictorial portions of the Work Order Proposal showing the design, location, and dimensions of the Work, including but not limited to, plans, elevations, sections, details, schedules, and diagrams.

1.17 **“Local Office”** means Contractor’s office located within Spokane County – preferably sited within the boundaries of Spokane Public Schools.

1.18 **“Final Acceptance”** means the written acceptance associated with a Work Order issued to Contractor by Owner after Contractor has completed the requirements of the Work Order.

1.19 **“Final Completion”** means that the Work is fully and finally completed in accordance with the Work Order.

1.20 **“Force Majeure”** means those acts of God entitling Contractor to request an equitable adjustment in the Contract Time.

1.21 **“Insurance Certificate”** means that document verifying the policy the Contractor shall purchase from and maintain in a company or companies lawfully authorized and admitted to do business in the State of Washington, possessing the minimum AM Best rating, the financial rating, in the amounts as specified in the General Terms and Conditions, who is reasonably acceptable to the Owner, and shall name the Owner as additional insured with the additional insured endorsement attached, for Work performed under this Contract.

1.22 **“Intent to Pay Prevailing Wage”** means the form for Public works contracts requiring that each and every employer on the project file the Statement of Intent to Pay Prevailing Wages.

1.23 **“Job Order Contract”** (JOC) is a contract between the Owner and a licensed contractor in which the contractor agrees to a fixed period, indefinite quantity delivery order contract which provides for the use of negotiated definitive Work Orders for public works as defined in RCW 39.04.010. The Contract and individual Work Orders are further defined and/or limited in location, scope, term, and amounts by the RFP, and other requirements included in the General Conditions documents.

1.24 **“L&I/OSHA Worker Comp MOD Factor”** means that rating applied to the contractors experience factor associated with the frequency of accidents experienced and that effects the rate of charge for Workers Compensation as applied by OSHA/L&I.

SECTION - 9

1.25 **“MWBE Outreach Plan”** means the Contractor’s plan to identify, mentor and assist small, minority and woman owned businesses, to equitably spread subcontracting opportunities to the extent permitted by Washington State Civil Rights Act RCW 49.60.400.

1.26 **“Non Pre-Priced”** means items that are not included in the Unit Price Book.

1.27 **“Notice to Proceed”** is the authorization document from Owner to proceed with an individual Work Order.

1.28 **“OSHA Annual Summary”** means the OSHA Annual required report related to incident history including employee time loss and medical history.

1.29 **“Owner”** means Spokane Public Schools and its authorized representative with the authority to enter into, administer, and/or terminate the Work in accordance with the Contract Documents and make related determinations and findings.

1.30 **“Partnering”** Owner and Job Order Contractor working in a synergistic way.

1.31 **“Performance Bond”** means the statutory bonds pursuant to RCW 39.08 that the Contractor shall secure from a surety company acceptable to the Owner, admitted and licensed in the State of Washington, covering the faithful performance of the Contract and payment of all obligations arising thereunder in the form and amount prescribed in the Contract Documents, each in the full amount of the Contract Sum plus sales tax.

1.32 **“Prevailing Wage”** is the hourly wage, usual benefits and overtime, paid in the largest city in each county, to the majority of workers, laborers, and mechanics. Prevailing wages are established, by the Department of Labor and Industries, for each trade and occupation employed in the performance of public work. They are established separately for each county, and are reflective of local wage conditions. RCW 39.12.010 and RCW 39.12.015.

1.33 **“Proposal”** means a complete, properly signed and formatted offer in response to Spokane Public Schools Request for Proposal to enter into a contract for Job Order Contracting services.

1.34 **“Protest of Process”** means the written document filed with Spokane Public Schools, giving rise to the protest. The document shall include the name of the protesting Respondent, a detailed description of the specific factual and legal grounds for the protest, copies of all supporting documents, and the specific relief requested.

1.35 **“Public Works”** means all work, construction, alteration, repair or improvement that is executed at the cost of the Owner. This includes, but is not limited to, demolition, remodeling, renovation, road construction, building construction and utilities construction. RCW 39.04.010.

1.36 **“Respondent”** means person or entity who submits a proposal.

1.37 **“Retainage”** is that portion of a government contractor’s payment, typically five percent that is withheld by a government authority until the contract is satisfactorily completed in accordance with the statutory requirements of RCW 60.28.

1.38 **“Retainage Bond”** means RCW 60.28.011(6) allows a contractor to submit a retainage bond for all or any portion of the contract retainage in a form acceptable to the Owner, admitted and licensed in the State of Washington, and from a bonding company meeting standards established by the Owner as prescribed in the Contract Documents.

SECTION - 9

1.39 **“Specifications”** are that portion of the Work Order consisting of the written requirements for materials, equipment, construction systems, standards and workmanship for the Work, and performance of related services, including, but not limited to, the then current version of the Best Practices Manual – Construction for Spokane Public Schools.

1.40 **“Subcontract”** means a contract entered into between the Job Order Contractor and another contractor for the purpose of obtaining supplies, materials, equipment, or services of any kind for or in connection with a Work Order.

1.41 **“Subcontractor”** means any entity, other than the Job Order Contractor, who agrees to furnish or furnishes any supplies, materials, equipment, or services of any kind in connection with a Work Order.

1.42 **“Substantial Completion”** means that stage in the progress of a Work Order where Owner has full and unrestricted use and benefit of the facilities for the purposes intended.

1.43 **“Unit Price Book”** shall be the “then current” RS Means *Facilities* Construction Cost Data publication containing specific prices to be used in establishing a price for a Work Order.

1.44 **“Weighted Average City Cost Index”** means that section of the “Unit Price Book” applicable to Spokane, Washington that shall be used in calculating the cost of Work Orders.

1.45 **“Work”** means the construction and services required by a Work Order, and includes, but is not limited to, labor, materials, supplies, equipment, services, permits, and the manufacture and fabrication of components, performed, furnished, or provided in accordance with a Work Order.

1.46 **“Job Order”** is the negotiated and agreed definition of the work to be performed, reflecting the Work Order Request and accepted Work Order Proposal. It is a lump sum, fixed price contract for the agreed upon scope of work.

1.47 **“Job Order Proposal”** is a proposal from the Contractor for the Work requested in a Work Order Request including but not limited to: scope, scheduling, drawings, specifications, quantities, dollar amount, submittals and all others as defined in 42 above.

1.48 **“Job Order Request”** is a request issued by an Owner to the Contractor for a Job Order Proposal.

ARTICLE 2

WORK TO BE PERFORMED

2.1 In response to Job Orders that may be mutually agreed upon and issued periodically by Owner, Job Order Contractor shall, except as may be specified elsewhere in the Contract, furnish all the Work, including necessary labor, materials, tools, supplies, equipment, transportation, supervision, management, and perform all operations necessary and required for survey, design and construction work which will be defined and further described as to specific project requirements in each Job Order and as required by Owners Best Practices Manual – Construction. The Work shall be performed in accordance with the requirements set forth in each Job Order and as further specified in Section 9, Number 2, " Contract Pricing Coefficients, and in Section 9, Number 3, Scope of Services, both of which are incorporated herein and made a part hereof.

SECTION - 9

2.2 This Contract embodies the agreement of Owner and Job Order Contractor to terms and conditions which will govern any Work that may be prescribed under a Job Order that may be issued by Owner and agreed to by Job Order Contractor. Nothing herein shall be construed as requiring Owner to issue any Job Order, nor requiring Job Order Contractor to accept same, it being the intent that both parties must mutually agree to any specific Work before a Job Order may be issued.

ARTICLE 3

JOB ORDERS

3.1 Performance of the Work shall be undertaken only upon the issuance of a written Job Order by Owner. Job Orders shall be in accordance with the requirements specified in Section 9, number 3, Scope of Services, and will set forth, with the necessary particularity, the following:

- a. Contract number along with Job Order Contractor's name;
- b. Job Order number and date;
- c. The agreed Work and applicable technical specifications and drawings;
- d. The agreed period of performance and, if required by Owner, a work schedule;
- e. The place of performance;
- f. The agreed total price for the Work to be performed;
- g. Submittal requirements;
- h. Owner's authorized representative who will accept the completed Work;
- i. Signatures by the parties hereto signifying agreement with the specific terms of the Job Order; and
- j. Such other information as may be necessary to perform the Work.

3.2 Job Orders may be amended by Owner in the same manner as they are issued.

3.3 The minimum Job Order value is \$2,000 unless waived by Job Order Contractor. The maximum Job Order value is \$350,000.

ARTICLE 4

SPECIFICATIONS AND DRAWINGS

4.1 Job Order Contractor shall keep on the work site a copy of the drawings and specifications for each active Job Order requiring drawings or specifications and shall at all times give Owner access thereto. Anything mentioned in the specifications and not shown on the drawings, or shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in both. In case of differences between drawings and specifications, the drawings shall govern. In case of discrepancy either in the figures, in the drawings, or in the specifications, the matter shall be

SECTION - 9

promptly submitted to Owner, who shall promptly make a determination in writing. Any adjustment by Job Order Contractor without such a determination shall be at its own risk and expense. Owner shall furnish from time to time such detail drawings and other information as considered necessary, unless otherwise provided.

4.2 Wherever in the specifications or upon the drawings the words "directed," "required," "ordered," "designated," "prescribed," or words of like import are used, it shall be understood that the "direction," "requirement," "order," "designation," or "prescription," of Owner is intended and similarly the words "approved," "acceptable," "satisfactory," or words of like import shall mean "approved by," or "acceptable to," or "satisfactory to" Owner, unless otherwise expressly stated.

4.3 Where "as shown," "as indicated," "as detailed," or words of similar import are used, it shall be understood that the reference is made to the drawings accompanying the Job Order unless stated otherwise. The word "provided" as used herein shall be understood to mean "provide complete in place," that is "furnished and installed."

4.4 Shop drawings means drawings submitted to Owner by Job Order Contractor showing in detail:

- a. The proposed fabrication and assembly of structural elements and,
- b. The installation (i.e., form, fit and attachment details) of materials or equipment.
- c. The construction and detailing of elements of the Work.

It includes sketches, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, and similar materials furnished by Job Order Contractor to explain in detail specific portions of the Work. Owner may duplicate, use, and disclose in any manner and for any purpose shop drawings delivered under the Contract.

4.5 Job Order Contractor shall coordinate all shop drawings, and review them for accuracy, completeness, and compliance with Contract requirements and shall indicate its approval thereon as evidence of such coordination and review. Shop drawings submitted to Owner without evidence of Job Order Contractor's approval may be returned for resubmission. Owner will indicate its approval or disapproval of the shop drawings and if not approved as submitted shall indicate Owner's reasons therefore. Any work done before such approval shall be at Job Order Contractor's risk. Approval by Owner shall not relieve Job Order Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for complying with the requirements of the Contract, except with respect to variations described and approved in accordance with paragraph 4.6 below.

4.6 If shop drawings show variations from the Job Order requirements, Job Order Contractor shall describe such variations in writing, separate from the drawings, at the time of submission. If Owner approves any such variation, Owner shall issue an appropriate Contract modification, except that, if the variation is minor and does not involve a change in price or in time of performance, a modification need not be issued.

4.7 Job Order Contractor shall submit to Owner for approval an appropriate number of copies of all shop drawings as called for under the various headings of the Job Order specifications. Sets of all shop drawings will be retained by Owner and one set will be returned to Job Order Contractor.

4.8 Omissions from the drawings or specifications or the mis-description of details of work which are manifestly necessary to carry out the intent of the drawings and specifications, or which are customarily performed, shall not relieve Job Order Contractor from performing such omitted or mis-described details of the Work but they shall be performed as if fully and correctly set forth and described in the drawings and specifications.

4.9 Job Order Contractor shall check all Owner furnished drawings immediately upon receipt and shall promptly notify Owner of any discrepancies. Figures marked on drawings shall be followed in preference to scale measurements.

SECTION - 9

Large scale drawings shall govern small scale drawings. Job Order Contractor shall compare all drawings and verify the figures before laying out the Work and will be responsible for any errors which might have been avoided thereby.

ARTICLE 5

USE OF SPECIFICATIONS, DRAWINGS AND NOTES

5.1 All drawings (to include as-built drawings), sketches, designs, design data, specifications, note books, technical and scientific data provided to Job Order Contractor or developed by Job Order Contractor pursuant to the Contract and all photographs, negatives, reports, findings, recommendations, data and memoranda of every description relating thereto, as well as all copies of the foregoing relating to the Work or any part thereof, shall be the property of Owner and may be used by Owner without any claim by Job Order Contractor for additional compensation, unless such material developed by Job Order Contractor does not result in an issued Job Order. In such cases, Job Order Contractor will receive reasonable reimbursement for the development of such materials before Owner uses them in any manner whatsoever. In addition, Owner agrees to hold Job Order Contractor harmless to the extent permitted by law from any legal liability arising out of the Owner's use of such materials.

ARTICLE 6

PERMITS AND RESPONSIBILITIES

6.1 Job Order Contractor shall be responsible for processing of drawings (unless otherwise notified by Owner) for approval by appropriate oversight bodies; for obtaining any necessary licenses and permits; and, for complying with any Federal, State and municipal laws, codes, and regulations applicable to the performance of the Work. Owner will pay directly for the actual, documented costs of construction permits required for the performance of the Work however, Contractor shall be responsible for obtaining such permits Job Order Contractor shall also be responsible for all damages to persons or property that occur as a result of Job Order Contractor's fault or negligence, and shall take proper safety and health precautions to protect the Work, the workers, the public, and the property of others. Job Order Contractor shall also be responsible for all materials delivered and work performed until completion and acceptance of the entire Work, except for any completed unit of Work which may have been accepted under the Contract, unless otherwise directed by Owner.

ARTICLE 7

MATERIAL AND WORKMANSHIP

7.1 All equipment, material, and articles incorporated in the Work covered by this Contract shall be new and of the most suitable grade for the purpose intended, unless otherwise specifically provided in the Contract. References in the specifications to equipment, material, article, or patented process by trade name, make, or catalog number, shall be regarded as establishing a standard of quality and shall supercede the requirements of Spokane Public Schools Best Practices Manual – Construction and shall not be construed as limiting competition. Job Order Contractor may, at its option, use any equipment, material, article, or process that is equal to that named in the specifications or Best Practices Manual –Construction so long as the Contractor has received prior written approval of the Owner to do so. Final determination of the suitability and acceptability of any such equipment, material, article, or process shall be the sole judgment of the Owner.

7.2 Job Order Contractor shall obtain Owner's approval of the machinery and mechanical and other equipment to be incorporated into the Work. When requesting approval, Job Order Contractor shall furnish to Owner the name of the

SECTION - 9

manufacturer, the model number, and other information concerning the performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by the Contract or by Owner, Job Order Contractor shall also obtain Owner's approval of the material or articles which Job Order Contractor contemplates incorporating into the Work. When requesting approval, Job Order Contractor shall provide full information concerning the material or articles.

When directed to do so, Job Order Contractor shall submit samples for approval. Machinery, equipment, material and articles that do not have the required approval shall be installed or used at the risk of subsequent rejection.

7.3 All work under the Contract shall be performed in a skillful and workmanlike manner.

ARTICLE 8

TESTING OF MATERIALS

8.1 Unless otherwise specified in a Job Order, the Job Order Contractor shall be responsible for any required testing of materials prior to incorporation into the Work.

ARTICLE 9

LAYOUT OF WORK

9.1 Job Order Contractor shall lay out its work in accordance with the Job Order plans and specifications and shall be responsible for all measurements in connection with the layout of the Work. Job Order Contractor shall furnish, at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to layout any part of the Work. Job Order Contractor shall also be responsible for maintaining and preserving all control points established by Owner.

ARTICLE 10

SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK

10.1 By issuing a Job Order Proposal or accepting a Job Order, Job Order Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of the Work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the Work or its cost, including but not limited to:

- a. Conditions bearing upon transportation, disposal, handling, and storage of materials;
- b. The availability of labor, water, electric power, and roads;
- c. Uncertainties of weather, river stages, tides, or similar physical conditions at the site;
- d. The conformation and conditions of the ground; and
- e. The character of equipment and facilities needed preliminary to and during work performance.

10.2 Job Order Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably ascertainable from an inspection of the site, including all exploratory work done by Owner, as well as from the Job Order drawings and specifications made a part of this Contract.

SECTION - 9

ARTICLE 11

DIFFERING SITE CONDITIONS

- 11.1 Job Order Contractor shall promptly, and before the conditions are disturbed, give a written notice to Owner of:
- a. Subsurface or latent physical conditions at the site which differ materially from those indicated in the Job Order, or
 - b. Unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the Job Order.
- 11.2 Owner shall investigate the site conditions promptly after receiving the notice. If the conditions do materially so differ and cause an increase or decrease in Job Order Contractor's cost of, or the time required for, performing any part of the Work, whether or not changed as a result of the conditions, an equitable adjustment shall be made and the Job Order modified in writing accordingly.
- 11.3 No request by Job Order Contractor for an equitable adjustment to the Job Order under this Article shall be allowed, unless Job Order Contractor has given the written notice required.
- 11.4 No request by Job Order Contractor for an equitable adjustment to the Job Order for differing site conditions shall be allowed if made after final payment under such Job Order.

ARTICLE 12

CONTRACT TERM

- 12.1 The term of the Contract shall commence on the date it was executed by both parties and shall terminate twenty-four (24) months from date of execution or else in accordance with the terms and conditions of this Contract, unless extended for twelve (12) additional months if mutually agreed to by the Owner and the Contractor.
- 12.2 Owner shall provide written notice of intent to exercise the contract extension to the Contractor before the expiration of the original two year Contract term. The Contractor will be presumed to mutually agree to the exercise of the extension option, unless the Contractor notifies the Owner otherwise in writing within ten (10) calendar days of receipt of the Owner's notice to exercise.
- 12.3 Cost coefficients in Section 9, number 2 hereto will remain in place for the extension term.
- 12.4 Job Orders may be issued at any time during the term of this Contract. This Contract will remain in full force and effect during the performance of any Job Order.

SECTION - 9

ARTICLE 13

COMPENSATION

13.1 As full consideration for the satisfactory performance by Job Order Contractor of Work prescribed under the Contract and applicable Job Orders, Owner shall pay Job Order Contractor the amounts specified in the individual Job Orders. The amounts in the individual Job Orders will be determined according to Section 9, number 2 and Section 9, number 3 hereto.

ARTICLE 14

INVOICING AND PAYMENTS

14.1 Pursuant to RCW 39.12, "Prevailing Wages on Public Works," the Contractor will not receive **any** payment until the Contractor and all Subcontractors of any tier have submitted state-approved "Statements of Intent to Pay Prevailing Wage" to the Owner. The statement must have the approval of the Industrial Statistician of the Department of Labor and Industries before it is submitted to the Owner. The statement must include the Contractor's registration number, the number of workers in each trade classification, and the applicable wage rate for each trade listed. The Contractor agrees to provide each Subcontractor of any tier with each trade listed. The Contractor agrees to provide each Subcontractor of any tier with a schedule of applicable prevailing wage rates. The Contractor and the respective Subcontractors of any tier shall pay all fees required by the Department of Labor and Industries, including fees for the approval of the "Statement of Intent to Pay Prevailing Wages." Approved copies of the "Statement of Intent to Pay Prevailing Wages" must be posted where workers can easily read them.

14.2 Owner shall make progress payments as invoiced and approved by the Owner. Job Order Contractor shall use an acceptable invoice form and shall include supporting documents to reflect a breakdown of the total price showing the amount included therein for each principal category of the Work, in such detail as requested, to provide a basis for determining progress payments including a separate line item for the amount of the then applicable Washington State sales tax. In the estimation of Work completed, Owner will authorize payment for material delivered on the site and preparatory work done if Job Order Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will be used to perform the Work.

14.3 All material and work covered by progress payments made shall, at the time of payment, become the sole property of Owner, but this provision shall not be construed as:

- a. Relieving Job Order Contractor from the sole responsibility for all material and Work upon which payments have been made or the restoration of any damaged Work; or
- b. Waiving the right of Owner to require the fulfillment of all of the terms of the Contract.

14.4 Unless Job Order Contractor provides Owner with a Retainage Bond in accordance with RCW 60.28.011(6), in accordance with RCW 60.28, a sum not to exceed five percent (5%) of each Invoice shall be retained after award of a Contract for public improvements, or work for which retained percentages are required to be reserved under the provision of RCW 60.28. The retained percentages will be held in a fund by the Owner not subject to payment until sixty (60) days following the Final Acceptance of the Work, or until receipt of all necessary releases from the Department of Labor and Industries, Department of Revenue, and Department of Employment Security, and any settlement of any lien filed under Chapter 60.28 R.C.W., whichever is later, as provided for in R.C.W. 39.08.010. In addition, to process payment for retainage, the following is required:

- a. In accordance with RCW 39.12, "Prevailing Wages on Public Works, the Job Order Contractor will submit state-approved "Statement of Affidavit of Wages Paid" for the Contractor and all Subcontractors of any tier, to the Owner.

SECTION - 9

- 14.5 Owner shall pay all unpaid amounts due Job Order Contractor under this Contract within sixty (60) days, after:
- a. Presentation of release of all claims against Owner arising by virtue of the Contract, other than claims, in stated amounts, that Job Order Contractor has specifically excepted from the operation of the release. A release may also be required of the assignee if Job Order Contractor's claim to amounts payable under this Contract has been assigned. Job Order Contractor shall complete a Contractor's release form acceptable to Owner.
 - b. Consent of Job Order Contractor's surety, if any.
- 14.6 Job Order Contractor shall submit invoices to the following address:
SPOKANE PUBLIC SCHOOLS
ATTN: JOC PROJECT MANAGER
2815 EAST GARLAND AVENUE
SPOKANE, WA 99207

ARTICLE 15

CONSTRUCTION SCHEDULE

15.1 If required, the Job Order Contractor will submit for approval with the signed Job Order a practicable schedule showing the sequence in which Job Order Contractor proposes to perform the Work, and the dates on which Job Order Contractor contemplates starting and completing the several salient features of the Work (including acquiring materials, plant and equipment). The schedule may be a formal computerized schedule or a progress chart in a bar chart format of suitable scale to indicate appropriately the percentage of Work scheduled for completion by any given date during the period. In either case the basic information should be the same and the schedule chart must contain at a minimum:

- a. A list of the different types of work activities or work elements.
- b. Show the logical dependencies (ties) to indicate what Work must be accomplished before other Work can begin.
- c. Show proposed start and complete dates or time frames for each work activity or work element.
- d. Calculate the "weighting" or relative worth each work activity or work element is of the total project either as a percent or dollar amount.

If the Job Order Contractor fails to submit a schedule with the Job Order, Owner may withhold approval of progress payments until Job Order Contractor submits the required schedule.

15.2 Job Order Contractor shall submit a progress report for each Job Order every thirty (30) days or as directed by Owner, and upon doing so shall immediately deliver a current schedule to Owner for each Job Order. If Job Order Contractor falls behind the approved schedule, Job Order Contractor shall take steps necessary to improve its progress, including those that may be reasonably required by Owner. Without additional cost to Owner, Owner may require Job Order Contractor to increase the number of shifts, overtime operations, days of work, and/or the amount of construction plant or equipment, and to submit for approval any supplementary schedule or schedules in chart form as Owner deems necessary to demonstrate how the approved rate of progress will be regained.

SECTION - 9

15.3 Emergency Work: Job Order Contractor will give top priority to any emergency work Owner may have and will allocate all resources necessary to accomplish such work in accordance with Owner's schedule requirements. To the extent the Job Order Contractor incurs additional cost, expense or schedule delay in performing Owner's emergency work, Owner will equitably adjust the Contract under Article 22.

15.4 Failure of Job Order Contractor to comply with the requirements of Owner under this clause shall be grounds for a determination by Owner that Job Order Contractor is not prosecuting the Work with sufficient diligence to ensure completion within the time specified in the Job Order. Upon making this determination, Owner may terminate Job Order Contractor's right to proceed with the Work, or any separable part of it, in accordance with Article 27.

15.5 Time is of the essence for all work to be performed under this Contract. Contractor shall note that the Work must be completed within the time limit stated in the Job Orders and failure to timely complete the Work will result in liquidated damages if provided for in a Job Order.

ARTICLE 16

SUPERINTENDENCE BY JOB ORDER CONTRACTOR

16.1 At all times during performance of a Job Order and until the Work is completed and accepted, Job Order Contractor shall directly superintend the Work or assign and have on the site a competent superintendent who is satisfactory to Owner and has authority to act for Job Order Contractor.

ARTICLE 17

INSPECTION OF CONSTRUCTION AND ACCEPTANCE

17.1 Job Order Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that the Work called for conforms to Job Order requirements. Job Order Contractor shall maintain complete inspection records and make them available to Owner. All work shall be conducted under the general direction of Owner and is subject to inspection and test by Owner at all places and at all reasonable times before acceptance to ensure strict compliance with the terms of the Contract.

17.2 Owner inspections and tests are for the sole benefit of Owner and do not:

- a. Relieve Job Order Contractor of responsibility for providing adequate quality control measures;
- b. Relieve Job Order Contractor of responsibility for damage to or loss of the material before acceptance;
- c. Constitute or imply acceptance; or
- d. Affect the continuing rights of Owner after acceptance of the complete work under paragraph 17.8 below.

17.3 The presence or absence of an inspector does not relieve Job Order Contractor from any Contract requirement, nor is the inspector authorized to change any term or condition of the specification without Owner's written authorization.

17.4 Job Order Contractor shall promptly furnish, without additional charge, all facilities, labor, and material reasonably needed for performing such safe and convenient inspections and tests as may be required by Owner. Owner may charge to Job Order Contractor any additional cost of inspection or test when Work is not ready at the time specified by Job Order Contractor for inspection or test, or when prior rejection makes re-inspection or retest necessary. Owner shall perform all inspections and tests in a manner that will not unnecessarily delay the Work. Special, full size, and performance tests shall be performed as described in the Job Order.

SECTION - 9

17.5 Job Order Contractor shall, without charge, replace or correct Work found by Owner not to conform to Job Order requirements, unless Owner consents to accept the Work with an appropriate adjustment in Contract price. Job Order Contractor shall promptly segregate and remove rejected material from the premises.

- 17.6 If Job Order Contractor does not promptly replace or correct rejected Work, Owner may:
- a. By Contract or otherwise, replace or correct the Work and charge the cost to Job Order Contractor or
 - b. Terminate for default Job Order Contractor's right to proceed.

17.7 If, before acceptance of the entire Work, Owner decides to examine already completed Work by removing it or tearing it out, Job Order Contractor, on request, shall promptly furnish all necessary facilities, labor, and material. If the Work is found to be defective or nonconforming in any material respect due to the fault of Job Order Contractor or its sub contractors, Job Order Contractor shall bear the expenses of the examination and of satisfactory reconstruction. However, if the Work is found to meet requirements, Owner shall make an equitable adjustment for the additional services involved in the examination and reconstruction, including, if completion of the Work was thereby delayed, an extension of the period of time for performance.

17.8 Substantial Completion means the date on which the Work, or an agreed upon portion of the Work, is sufficiently complete so that Owner can occupy and use the Work or a portion thereof for its intended purposes.

Unless otherwise specified in the Job Order, Owner shall accept, as promptly as practicable after completion and inspection, all work required by the Job Order or that portion of the Work Owner determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud, gross mistakes, or Owner's rights under any warranty or guarantee.

ARTICLE 18

OPERATIONS AND STORAGE AREAS

18.1 Job Order Contractor shall confine all operations (including storage of materials) to areas authorized or approved by Owner.

18.2 Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by Job Order Contractor only with the approval of Owner and shall be built with labor and materials furnished by Job Order Contractor without expense to Owner. The temporary buildings and utilities shall remain the property of Job Order Contractor and shall be removed by Job Order Contractor at its expense upon the completion of the Work. With the written consent of Owner, the buildings and utilities may be abandoned and need not be removed.

18.3 Job Order Contractor shall use only established roadways or temporary roadways constructed by Job Order Contractor when and as authorized by Owner. Job Order Contractor shall comply with all Federal, state and local laws and regulations when transporting materials.

ARTICLE 19

**PROTECTION OF EXISTING VEGETATION, STRUCTURES, UTILITIES
AND IMPROVEMENTS**

19.1 Job Order Contractor shall preserve and protect all structures, equipment and vegetation (such as trees, shrubs, and grass) on or adjacent to the site, which are not to be removed and which do not unreasonably interfere with the Work required under the Job Order. Job Order Contractor shall only remove trees when specifically authorized to do so, and shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during performance by the operation of equipment, or by workmen, Job Order Contractor shall immediately notify the Owner,

SECTION - 9

and shall then trim those limbs or branches with a clean cut and paint the cut with a tree pruning compound, or otherwise repair or correct the damage as directed by Owner.

19.2 Job Order Contractor shall protect from damage all existing improvements and utilities at or near the site and on adjacent property of third parties, the locations of which are made known to or should be known by Job Order Contractor. Job Order Contractor shall immediately notify the Owner of any damage to existing improvements or utilities caused during the course of executing the Job Order. Job Order Contractor shall then timely repair any damage to those facilities, including those that are the property of third parties, resulting from failure to comply with the requirements of the Job Order or failure to exercise reasonable care in performing the Work. If Job Order Contractor fails or refuses to repair the damage promptly, Owner may have the necessary repair work performed and charge the cost to Job Order Contractor.

ARTICLE 20

CLEANING UP AND REFUSE DISPOSAL

20.1 Job Order Contractor shall at all times keep the site, including storage areas, free from accumulations of waste materials. Before completing the Work, Job Order Contractor shall remove from the premises any rubbish, tools, scaffolding, equipment, and materials that are not the property of Owner. Upon completing the Work, Job Order Contractor shall leave the site in a clean and orderly condition satisfactory to Owner. Final cleanup of the premises shall be included in the period of performance of the Job Order. Job Order Contractor shall be responsible for all construction refuse disposal containers and their removal from the site. Disposal of any hazardous materials not addressed and priced in the Job Order will be segregated for disposal by Owner unless Owner requires Job Order Contractor to dispose of the materials in which case, an equitable adjustment in the price will be negotiated and agreed.

ARTICLE 21

WARRANTY OF CONSTRUCTION

21.1 In addition to any other warranties in any Job Orders, Job Order Contractor warrants, except as provided in paragraph 21.10 of this Article, that work performed conforms to the Job Order requirements and is free of any defect in equipment, material or design furnished, or workmanship performed by Job Order Contractor or any of its subcontractors or suppliers at any tier.

21.2 This warranty shall continue for a period of one (1) year from the date of final acceptance of the Work. If Owner takes possession of any part of the Work before final acceptance, this warranty shall continue for a period of one (1) year from the date possession is taken.

21.3 Job Order Contractor shall remedy at Job Order Contractor's expense any failure of the Work to conform to the plans and specifications, or any construction defect. In addition, the Job Order Contractor shall remedy at Job Order Contractor's expense any damage to Owner's real or personal property, when that damage is the result of:

- a. Job Order Contractor's failure to conform to requirements; or
- b. Any defect of equipment, material, workmanship, or design furnished by the Job Order Contractor.

21.4 Job Order Contractor shall restore any work damaged in fulfilling the terms and conditions of this Article. Job Order Contractor's warranty with respect to work repaired or replaced will run for one (1) year from the date of repair or replacement.

SECTION - 9

21.5 Owner shall notify Job Order Contractor, in writing, within a reasonable time after the discovery of any failure, defect, or damage.

21.6 If Job Order Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice, Owner shall have the right to replace, repair, or otherwise remedy the failure, defect or damage at Job Order Contractor's expense.

21.7 With respect to all warranties, expressed or implied, from subcontractors, manufacturers, or suppliers for work performed and materials furnished for Job Orders issued under this Contract, Job Order Contractor shall:

- a. Obtain all warranties for the Work in the Job Order;
- b. Require all warranties to be executed, in writing, for the benefit of Owner; and
- c. Enforce all warranties for the benefit of Owner;

21.8 In the event Job Order Contractor's warranty under paragraph 21.2 of this Article has expired, Owner may bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.

21.9 Unless a defect is caused by the negligence of Job Order Contractor or subcontractor or supplier at any tier, Job Order Contractor shall not be liable for the repair of any defects of material or design furnished by Owner or for the repair of any damage that results from any defect in Owner-furnished material or design.

21.10 Job Order Contractor is not responsible for and does not warranty pre-existing work or facilities that may be assigned to Job Order Contractor except as modified by the Job Order.

21.11 This warranty shall not limit Owner's rights under Article 17 of this Contract with respect to latent defects, gross mistakes, or fraud.

ARTICLE 22

CHANGES

22.1 Owner may, at any time, without notice to the sureties, if any, by written order designated or indicated to be a change order, make changes in the Work within the general scope of the Job Orders, including changes:

- a. In the specifications (including drawings and designs);
- b. In Owner-furnished facilities, equipment, materials, services, or site; or
- c. Directing acceleration in the performance of the Work, or otherwise altering the schedule for performance of the Work.

22.2 Any other written order (which, as used in this paragraph, includes direction, instruction, interpretation, or determination) from Owner that causes a change shall be treated as a change order under this Article; provided, that before commencing work on the change, Job Order Contractor must give Owner written notice stating the date, circumstances, and source of the order and that Job Order Contractor regards the order as a change order.

SECTION - 9

22.3 Except as provided in this Article, no order, statement, or conduct of Owner shall be treated as a change under this Article or entitle Job Order Contractor to an equitable adjustment hereunder.

22.4 If any change under this Article causes an increase or decrease in Job Order Contractor's cost of, or the time required for, the performance of any part of the Work under a Job Order, Job Order Contractor must submit a proposal for an adjustment under this Article within thirty (30) calendar days after:

- a. Receipt of a written change order under Paragraph 22.1 above or;
- b. The furnishing of a written notice under Paragraph 22.2 above,

in submitting to Owner a written statement describing the general nature, amount of, and time extension required for the proposal. The statement of proposal for adjustment may be included in the notice under Paragraph 22.2 above. Failure to provide such proposal within the thirty (30) days set forth herein constitutes a waiver of Contractor's claim for any increases in cost or time resulting from the change.

22.5 All equitable adjustments and modifications to the Job Order due to a change shall be made in writing and prior to Contractor's commencement of any Work related to the change.

22.6 No proposal by Job Order Contractor for an equitable adjustment shall be allowed if asserted after final payment under the Job Order.

ARTICLE 23

PRICING CHANGES

23.1 Job Order Contractor, in connection with any proposal it makes for a Job Order change shall furnish a price breakdown itemized as required by Owner. Pricing for such changes shall be based on quantities mutually agreed to by Job Order Contractor and Owner and the rates contained in the Unit Price Book, modified by the appropriate city cost index, as adjusted by the applicable coefficient(s).

23.2 Job Order Contractor shall furnish to the Owner a written proposal for any proposed extension in the period of performance. The proposal shall contain a price breakdown and period of performance extension justification.

ARTICLE 24

SUSPENSION OF WORK

24.1 Owner may order Job Order Contractor, in writing, to suspend, delay, or interrupt all or any part of the Work for the period of time that Owner determines appropriate.

24.2 If the performance of all or any part of the Work is suspended, delayed, or interrupted by an act of Owner in the administration of a Job Order, or by Owner's failure to act within the time specified in the Job Order (or within a reasonable time if not specified), an adjustment shall be made for any increase in the cost of overtime for performance of the Job Order necessarily caused by the suspension, delay, or interruption, and the Job Order will be modified in writing accordingly.

SECTION - 9

24.3 A claim under this Article shall not be allowed for any costs incurred more than thirty (30) calendar days before Job Order Contractor shall have notified Owner in writing of the act or failure to act (but this requirement shall not apply as to a claim resulting from a suspension order), and unless the claim, in an amount stated, is asserted in writing as soon as practicable after the termination of such suspension, delay, or interruption, but not later than the date of final payment under the Job Order.

ARTICLE 25

DISPUTES

25.1 The parties are fully committed to working with each other throughout the term of the Contract and agree to communicate regularly with each other at all times so as to avoid or minimize disputes or disagreements. If disputes or disagreements do arise, Job Order Contractor and Owner each commit to resolving such disputes or disagreements in an amicable, professional and expeditious manner so as to avoid unnecessary losses, delays and disruptions to the Work.

25.2 Throughout the course of the dispute resolution process the Job Order Contractor shall continue to perform the Work and Owner shall continue to satisfy its payment obligations to Job Order Contractor, pending the final resolution of any dispute or disagreements between the parties.

25.3 Dispute Resolution – Level I: Job Order Contractor and Owner will first attempt to resolve disputes or disagreements at the field level through discussions between the parties’ representatives (I.E., the Owner’s Project Manager and the Contractor’s Project Superintendent).

25.4 Dispute Resolution – Level II: Any dispute not satisfactorily resolved at the field level shall be submitted to the Owner’s Designee (listed below), in written form (“Notice of Dispute”), within thirty (30) days of the date of occurrence of the event leading to or giving rise to the dispute. Said Notice of Dispute shall include a clear description of the issue and the proposed remedy. The Owner’s Designee shall render his/her decision in writing, and mail or otherwise furnish a copy thereof to the Job Order Contractor within twenty (20) days of receipt.

Owner designates the individual listed below as its representative under Paragraph 25.4, which individual has the authority and responsibility for avoiding and resolving disputes under this Contract.

Gregory Brown
Director, Capital Projects
2815 E. Garland
Spokane, WA 99207
509-354-5775

Contractor designates the individual listed below as its representative under Paragraph 25.4, which individual has the authority and responsibility for avoiding and resolving disputes under this Contract.

_____	_____
Name	Title
_____	_____
Address	City, State, Zip

Telephone Number	

SECTION - 9

25.5 Failure to properly submit the Notice of Dispute as outlined above shall constitute waiver of the dispute and any potential Claim.

25.6 Any dispute not finally resolved under this Article may be brought before the state courts of the State of Washington and adjudicated in accordance with the laws of the State of Washington.

ARTICLE 26

TERMINATION FOR CONVENIENCE OF OWNER

26.1 Owner may terminate performance of the Work under this Contract in whole or, from time to time, in part if Owner determines that termination is in Owner's interest. Owner shall effect such termination by delivering to Job Order Contractor a Notice of Termination specifying the extent of termination and the effective date.

26.2 After receipt of a Notice of Termination, and except as directed by Owner, Job Order Contractor shall immediately proceed with the following obligations, regardless of any delay in determining or adjusting any amounts due under this Article:

- a. Stop work as specified in the notice;
- b. Place no further subcontracts or orders (referred to as subcontracts in this Article) for materials, services or facilities, except as necessary to complete any Work not terminated;
- c. Assign to Owner, as directed by Owner, all right, title, and interest of Job Order Contractor under the subcontracts to the extent they relate to the Work terminated, in which case Owner shall have the right to settle or to pay any termination settlement proposal arising out of those terminations, or with approval or ratification to the extent required by Owner, settle all outstanding liabilities and termination settlement proposals arising from the termination of subcontracts, the approval or ratification of which will be final for purposes of this Article;
- d. As directed by Owner, transfer title and deliver to Owner:
 - i. The fabricated or unfabricated parts, Work in process, completed Work, supplies, and other material produced or acquired for the Work terminated, and
 - ii. The completed or partially completed plans, drawings, information, and other property that, if the Contract had been completed, would be required to be furnished to Owner;
- e. Complete performance of the Work not terminated;
- f. Take any action that may be necessary, or that Owner may direct, for the protection and preservation of the property related to this Contract that is in the possession of Job Order Contractor and in which Owner has or may acquire an interest;
- g. Use its best efforts to sell, as directed or authorized by Owner, any property of the types referred to in this paragraph 26.2; provided, however, that Job Order Contractor is not required to extend credit to any purchaser and may acquire the property under the conditions prescribed by, and at prices approved by,

SECTION - 9

Owner. The proceeds of any transfer or disposition will be applied to reduce any payments to be made by Owner under the Contract, credited to the price or cost of the Work, or paid in any other manner directed by Owner.

26.3 After termination, Job Order Contractor shall submit a final termination settlement proposal to Owner in the form and with the certification prescribed by Owner. Job Order Contractor shall submit the proposal promptly, but no later than one year from the effective date of termination.

26.4 Job Order Contractor and Owner may agree upon the whole or any part of the amount to be paid because of the termination. The Contract shall be amended, and Job Order Contractor paid the agreed amount.

26.5 If Job Order Contractor and Owner fail to agree on the whole amount to be paid Job Order Contractor because of the termination of work, Owner shall pay Job Order Contractor the amounts determined as follows, but without duplication of any amounts agreed upon under Paragraph 26.4 above:

- a. For Work performed before the effective date of termination, the total (without duplication of any items) of:
 - i. The cost of this Work based on Section 9, number 2 and Section 9, number 3 hereto;
 - ii. The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly chargeable to the terminated portion of the Contract if not included in subdivision (i) above; and
- b. The reasonable costs of settlement of the Work terminated, including:
 - i. Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement proposals and supporting data;
 - ii. The termination and settlement of subcontracts (excluding the amounts of such settlements); and
 - iii. Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or disposition of the termination inventory.

26.6 Except for normal spoilage, and except to the extent that Owner expressly assumed the risk of loss, Owner shall exclude from the amounts payable to Job Order Contractor under Paragraph 26.5 above, the fair value, as determined by Owner, of property that is destroyed, lost, stolen, or damaged so as to become undeliverable to Owner or to a buyer.

26.7 In arriving at the amount due Job Order Contractor under this Article, there shall be deducted:

- a. All unliquidated advances or other payments to Job Order Contractor under the terminated portion of the Job Order;
- b. Any claim which Owner has against Job Order Contractor under the Contract; and
- c. The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by Job Order Contractor or sold under the provisions of this Article and not recovered by or credited to Owner.

26.8 If the termination is partial, Job Order Contractor may file a proposal with Owner for an equitable adjustment of the price(s) of the continued portion of the Job Order. Any proposal by Job Order Contractor for an equitable adjustment under this Article shall be requested within ninety (90) calendar days from the effective date of termination unless extended in writing by Owner. Owner may, under the terms and conditions it prescribes, make partial payments and payments against costs incurred by Job Order Contractor of the terminated portion of the Job Order, if Owner believes the total of these payments will not exceed the amount to which Job Order Contractor will be entitled.

26.9 If the total payments exceed the amount finally determined to be due, Job Order Contractor shall repay the excess to Owner upon demand.

SECTION - 9

26.10 Unless otherwise provided in this Contract or by statute, Job Order Contractor shall maintain all records and documents relating to the terminated portion of this Contract for five (5) years after final settlement. This includes all books and other evidence bearing on Job Order Contractor's costs and expenses under this Contract. Job Order Contractor shall make these records and documents available to Owner, at Job Order Contractor's office, at all reasonable times, without cost. If approved by Owner, photographs, microphotographs, or other authentic reproductions may be maintained instead of original records and documents.

ARTICLE 27

DEFAULT

27.1 If Job Order Contractor refuses or fails to prosecute the Work, or any separable part, with the diligence that will ensure its completion within the time specified in the Job Order including any extension, or fails to complete the Work within this time, Owner may terminate the Job Order Contractor's right to proceed with the Work (or separable part of the Work), upon thirty (30) days written notice to the Job Order Contractor. In this event, Owner may take over the Work and complete it by Contract or otherwise and may take possession of and use any materials, appliances, and plant on the site necessary for completing the Work.

27.2 Job Order Contractor's right to proceed shall not be terminated under this Article, if:

- a. The delay in completing the Work arises from unforeseeable causes beyond the control and without the fault or negligence of Job Order Contractor. Examples of such causes include:
 - i. acts of God or of the public enemy,
 - ii. acts of Owner in its Contractual capacity,
 - iii. acts of another Contractor in the performance of a Contract with Owner,
 - iv. fires,
 - v. floods,
 - vi. epidemics,
 - vii. quarantine restrictions,
 - viii. strikes,
 - ix. freight embargoes,
 - x. unusually severe weather (The basis used to define normal weather will be data showing high and low temperatures, precipitation, and number of days of severe weather in the city closest to the site for the previous ten (10) years, as compiled by the United States Department of Commerce National Weather Service.), or

SECTION - 9

xi. delays of subcontractors or suppliers at any tier arising from unforeseeable causes beyond the control and without the fault or negligence of both Job Order Contractor and the subcontractors or suppliers; and

b. Job Order Contractor, within 30 calendar days from the beginning of any such delay (unless extended by Owner), notifies Owner in writing of the causes of delay. The Owner shall ascertain the facts and the extent of delay. If, in the judgment of Owner, the findings of fact warrant such action, the time for completing the Work shall be extended. The findings of Owner shall be final and conclusive on the parties, but subject to appeal and review under Article 25.

27.3 If, after termination of Job Order Contractor's right to proceed, it is determined that Job Order Contractor was not in default, or that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been issued for the convenience of Owner.

27.4 The rights and remedies of Owner in this Article are in addition to any other rights and remedies provided by law or under this Contract.

ARTICLE 28

SAFETY

28.1 Job Order Contractor shall be responsible for compliance with all safety rules and regulations of the Federal Occupational Safety and Health Act of 1970 (OSHA), all applicable state including WISHA and local laws, ordinances, and regulations during the performance of the Work. Job Order Contractor shall indemnify Owner for fines, penalties, and corrective measures that result from the acts of commission or omission of Job Order Contractor, its subcontractors, if any, agents, employees, and assigns and its failure to comply with such safety rules and regulations.

28.2 Job Order Contractor shall furnish and enforce the use of individual personnel / site protective equipment as needed to complete the Work, including, but not limited to, hard hats, rain gear, protective foot wear, protective clothing and gloves, eye protection, ear protection, respirators, safety belts, safety harnesses, safety lifelines and lanyards, and high visibility reflective safety vests.

28.3 Job Order Contractor shall provide its employees safety training to include special training prior to working with hazardous materials or operations.

28.4 Job Order Contractor shall provide warning signs, barricades and verbal warnings as required.

28.5 Job Order Contractor shall inform its employees of emergency procedures to be adhered to in case of a fire, medical emergency, or any other life-threatening situations.

28.6 Job Order Contractor shall promptly notify Owner of any accident involving personnel or damage to material and equipment. Copies of any injury reports or accident investigation reports shall be provided to the Owner.

28.7 Job Order Contractor shall maintain a set of WISHA articles at the jobsite as they apply to the Work being performed. Copies shall be provided to Owner when requested.

28.8 Job Order Contractor shall submit to Owner a copy of its safety policies and program procedures which establish the safety rules and regulations as they are to be applied to performance of the Work. These documents shall be submitted by Job Order Contractor within fourteen (14) calendar days after issuance of a Job Order and prior to the commencement of the Work.

SECTION - 9

28.9 Job Order Contractor shall assign, during performance of the Work, a designated safety representative to develop and monitor the project safety program. The name, company address, and telephone number of the assigned individual shall be submitted to Owner by Job Order Contractor along with its safety policies and program procedures.

28.10 Job Order Contractor shall provide and maintain on the jobsite, at all times, completely stocked first aid kit(s) which contains all standard emergency medical supplies in accordance with WAC.

28.11 Job Order Contractor shall make available for its employees and those of its subcontractors, while they are performing Work on the site, emergency medical treatment either at the site or at a nearby medical facility.

28.12 Owner reserves the right to approve and monitor Job Order Contractor's safety policies and program procedures as applied during performance of the Work. Failure to comply with safety policies and program procedures, once approved by Owner, shall be cause for the termination of the Job Order in accordance with Article 27.

ARTICLE 29

USE AND POSSESSION PRIOR TO COMPLETION

29.1 Owner shall have the right to take possession of or use any completed or partially completed part of the Work. Before taking possession of or using any work, Owner shall furnish Job Order Contractor a list of items of work remaining to be performed or corrected on those portions of the Work that Owner intends to take possession of or use. However, failure of Owner to list any item of work shall not relieve Job Order Contractor of responsibility for complying with the terms of this Contract. Owner possession or use shall not be deemed an acceptance of any work under this Contract.

29.2 While Owner has such possession or use, Job Order Contractor shall be relieved of the responsibility for the loss of or damage to the Work resulting from Owner's possession or use, notwithstanding the terms of Article 6. If prior possession or use by Owner delays the progress of the Work or causes additional expense to Job Order Contractor, an equitable adjustment shall be made in the Job Order price or the period of performance, and the Job Order shall be modified in writing accordingly.

ARTICLE 30

OTHER CONTRACTS

30.1 Owner may undertake or award other Contracts for additional work at or near the site of Work under this Contract. Job Order Contractor shall fully cooperate with the other general Contractors and with Owner's employees and shall carefully adapt scheduling and performing the Work under this Contract to accommodate the additional work, heeding any direction that may be provided by Owner. Job Order Contractor shall not commit or permit any act that will interfere with the performance of work by any other general Contractor or by Owner's employees.

SECTION - 9

ARTICLE 31

DISSEMINATION OF CONTRACT INFORMATION

31.1 Job Order Contractor shall not publish, permit to be published, or distribute for public consumption, any information, oral or written, concerning this Contract, any Job Order or the Work performed under this Contract, without the prior consent of Owner.

ARTICLE 32

PAYMENT AND PERFORMANCE BONDS

32.1 Job Order Contractor shall furnish Performance and Payment Bonds from a Bonding Company licensed to do business in the State of Washington, rated A or better of AM Best, each in an amount equal to one hundred percent (100%) of the Work, in a penal amount equal to the aggregate price of all Job Orders issued to the Job Order Contractor, but not less than \$50,000. The Performance and Payment Bonds must be submitted to Owner within ten (10) calendar days after issuance of a Job Order. A Notice to Proceed will not be issued until properly executed bonds are received and accepted by Owner. If bonds are required, Owner shall reimburse Job Order Contractor the premium cost after submission of proof of premium payment. Job Order Contractor shall reconcile annually with their respective bonding company on the then current total penal sum amount of the contract of active Job Orders and Job Orders under warranty. Increases in the penal sum of the bonds will be provided promptly by Job Order Contractor, unless waived by Owner.

ARTICLE 33

RETAINAGE ACCOUNT / RETAINAGE BOND

33.1 In accordance with RCW 60.28, a sum not to exceed five percent (5%) of each Invoice shall be reserved after award of a Contract for public improvements, or work for which retained percentages are required to be reserved under the provision of RCW 60.28. Retainage will not be released until sixty (60) days following the Final Acceptance of the Work, or until receipt of all necessary releases from the Department of Labor and Industries, Department of Revenue, and Department of Employment Security, and any settlement of any lien filed under Chapter 60.28 R.C.W., whichever is later, as provided for in R.C.W. 39.08.010. Retainage will be held in one of the following two manners as directed by Job Order Contractor:

- (a) The retained percentages will be held in a fund by the Owner.
- (b) RCW 60.28.011(6) allows a contractor to submit a retainage bond for all or any portion of the contract retainage in a form acceptable to the Owner and from a bonding company meeting standards established by the Owner.

ARTICLE 34

INSURANCE

34.1 Job Order Contractor shall purchase and maintain in effect during the term of this Contract insurance of the types and with minimum limits of liability as stated below. Such insurance shall protect Job Order Contractor from claims which may arise out of or result from Job Order Contractor's operations whether such operations are performed by Job Order Contractor or by any subcontractor or by anyone for whose acts any of them may be liable.

SECTION - 9

- a. WORKERS' COMPENSATION INSURANCE providing statutory benefits in accordance with the laws of the State of Washington or any Federal statutes as may be applicable to the Work being performed under this Contract.

EMPLOYER'S LIABILITY INSURANCE with limits of liability not less than:

\$1,000,000	Each Accident
\$1,000,000	Each Employee for Disease
\$1,000,000	Policy Limit for Disease

- b. COMMERCIAL GENERAL LIABILITY INSURANCE including Products/Completed Operations and Contractual Liability with limits of liability not less than:

\$2,000,000	General Aggregate
\$2,000,000	Products/Completed Operations Aggregate
\$1,000,000	Each Occurrence

- c. AUTOMOBILE LIABILITY INSURANCE covering all owned, hired and non-owned motor vehicles used in connection with the Work being performed under this Contract with limits of liability not less than:

\$1,000,000	Each Person for Bodily Injury
\$1,000,000	Each Accident for Bodily Injury
\$1,000,000	Each Occurrence for Property Damage

34.2 The policies providing Commercial General Liability and Automobile Liability insurance as required in Paragraphs b and c shall be endorsed to name Owner as Additional Insured with the Additional Insured Endorsement Attached. Certificate shall also include the A.M. Best rating on the insurance company providing coverage. Such insurance as is provided herein shall be primary and non-contributing with any other valid and collectible insurance available to Owner.

34.3 All policies providing Job Order Contractor's insurance as required in Paragraph 34.1 above shall be endorsed to provide the following:

- a. Thirty days written notice of cancellation or non-renewal given to Owner at the address designated in Article 37.
- b. Waiver of subrogation in favor of Owner.

34.4 The limits of liability as required above may be provided by a single policy of insurance or by a combination of primary, excess or umbrella policies. But in no event shall the total limits of liability available for any one occurrence or accident be less than the amount required above.

34.5 Proof of compliance with these insurance requirements shall be furnished Owner in the form of an original certificate of insurance signed by an authorized representative or agent of the insurance company(ies) within ten (10) days of execution of this agreement. Renewal or replacement certificates shall be furnished Owner not less than twenty-one (21) days prior to the expiration or termination date of the applicable policy(ies).

SECTION - 9

34.6 Job Order Contractor shall require any and all subcontractors performing Work under this Contract to carry insurance of the types and with limits of liability as Job Order Contractor shall deem appropriate and adequate for the Work being performed. Job Order Contractor shall obtain and make available for inspection by Owner upon request current certificates of insurance evidencing insurance coverages carried by such subcontractors.

ARTICLE 35

INDEMNIFICATION

35.1 Job Order Contractor agrees to indemnify and save harmless the Owner, its officers, agents and employees, and any jurisdiction or agency issuing permits for any Work, its officers, agents and employees, from all suits, including attorney's fees and cost of litigation, actions, loss, damage, expense, cost or claims of any character or any nature arising out of the Work done in fulfillment of a Job Order issued under this Contract or on account of any act, claim or amount arising or recovered under Workers' Compensation Law or arising out of the failure of the Job Order Contractor to conform to any statutes, ordinances, regulation, law or court decree.

ARTICLE 36

CONTRACT ORDER OF PRECEDENCE

36.1 In the event of an inconsistency between provisions of this Contract, the inconsistency shall be resolved by giving precedence in the following order:

- a. Contract Modifications, if any;
- b. The Contract
- c. Job Orders;
- d. Drawings (specific to the individual Job Order);
- e. Specifications (specific to the individual Job Order); and
- f. Spokane Public Schools Best Practices Manual - Construction

ARTICLE 37

NOTICES

37.1 All notices to either party by the other shall be delivered personally or sent by first class United States mail, registered or certified mail, postage prepaid, addressed to such party at the following respective addresses for each:

- a. Owner:
- b. Job Order Contractor:

and shall be deemed given on the date so delivered or so deposited in the mail, unless otherwise provided herein. Either party hereto may change the above address by sending written notice of such change of address to the other in the manner provided for above.

ARTICLE 38

SEVERABILITY

38.1 If any provision of this Contract, or the application thereof to any person or circumstances is rendered or declared illegal for any reason or shall be invalid or unenforceable, the remainder of this Contract and the application of such provision to other persons or circumstances shall not be affected thereby but shall be enforced to the greatest extent

SECTION - 9

permitted by applicable law. The parties agree to negotiate in good faith for a proper amendment to this Contract in the event any provision hereof is declared illegal, invalid, or unenforceable.

ARTICLE 39

WAIVERS

39.1 Neither Owner's review, approval or acceptance of, nor payment for, the Work required under this Contract shall be construed to operate as a waiver of any rights under this Contract or of any cause of action arising out of the performance of the Contract, and Job Order Contractor shall be and remain liable to Owner in accordance with applicable law and the terms of this Contract for all damages to Owner caused by Job Order Contractor's negligent act, error or omission in the performance of any of the Work.

39.2 The waiver by Owner of any breach of any term, covenant, condition, or agreement herein contained shall not be deemed to be a waiver of any subsequent breach of the same, or of a breach of any other term, covenant, condition, or agreement herein contained.

ARTICLE 40

MERGER

40.1 This Contract and all procurement documents incorporated by reference set forth the entire agreement between the parties with respect to the subject matter thereof, and supersedes and replaces all proposals, negotiations, representations, and implied obligations. The obligations, liabilities and remedies set forth herein are exclusive and shall operate as limitations on any action brought in connection with the Work, including an action in tort.

ARTICLE 41

NON-AVAILABILITY OF FUNDS

41.1 Every payment obligation of the Owner under this Contract is conditioned upon the availability of funds appropriated or allocated for the payment of such obligation. If funds are not allocated and available for the continuance of this Contract, this Contract may be terminated by the Owner at the end of the period for which funds are available.

ARTICLE 42

AUDIT OF RECORDS

42.1 Pursuant to applicable laws, the Job Order Contractor shall retain and shall contractually require each subcontractor to retain all data, books, and other records ("records") relating to this Contract for a period of five years after completion of this Contract. All records shall be subject to inspection and audit by Spokane Public Schools at reasonable times. Upon request, the Contractor shall produce the original of any or all such records. If approved by Owner, photographs, microphotographs, or other authentic reproductions may be maintained instead of original records and documents.

SECTION - 9

ARTICLE 43

NON-DISCRIMINATION

43.1 In the performance of this Contract, Job Order Contractor assures compliance with state and federal guidelines and regulations regarding nondiscrimination and harassment involving any employee/student on the basis of race, color, gender, religion, national origin, creed, marital status, age, sexual orientation, pregnancy, or the presence of any sensory, mental, or physical disability in employment, services, or any other benefits under the Contract. . The Job Order Contractor shall take affirmative action to ensure that applicants for employment and employees are not discriminated against due to race, color, gender, religion, national origin, creed, marital status, age, sexual orientation, pregnancy, or the presence of any sensory, mental, or physical disability.

ARTICLE 44

THIRD PARTY ANTITRUST VIOLATIONS

44.1 The Job Order Contractor assigns to the Owner any claim for overcharges, resulting from antitrust violations to the extent that such violations concern materials or services supplied by third parties to the Job Order Contractor toward fulfillment of this Contract.

ARTICLE 45

INTERPRETATION, JURISDICTION AND VENUE

45.1 This Contract shall be construed and interpreted solely in accordance with the laws of the State of Washington. Jurisdiction and venue for any suit, right or cause of action arising under or in connection with this Contract shall be exclusively in Washington State.

IN TESTIMONY OF WHICH, this instrument has been executed by and on behalf of the Job Order Contractor on the _____ day of _____ 2013, and has been executed by and on behalf of Owner the ____ day of _____, 2013.

JOB ORDER CONTRACTOR:

SPOKANE PUBLIC SCHOOLS:

By _____

Name: _____

Dr. Mark Anderson

Title: _____

Associate Superintendent, School Support Services

SECTION - 9

2. CONTRACT PRICING COEFFICIENTS

- 1.0 Job Order Contractor shall furnish all supervision, labor, materials, tools, supplies, equipment, transportation, insurance, taxes, overhead and profit to perform all operations necessary and required in accordance with the terms and conditions of the Contract, and as further specified in individual Job Orders.
- 2.0 Coefficients.
- 2.1 Coefficient for Standard Hours: X.XXX
- 2.2 Coefficient for Non-Standard Hours: X.XXX
- 3.0 Pricing the Work.
- 3.1 The actual pricing for work performed under the Contract will be based on the mutually agreed quantities applied to the "Total including O&P column" rates contained in the Unit Price Book, modified by the City of Spokane total weighted average City Cost Index, as adjusted by application of the appropriate coefficient as set forth above.
- 3.2 Excluded Sections of the Unit Price Book. The following sections of the Unit Price Book are not allowable for use and inclusion when pricing proposals:
- Construction Management Fees
 - Contingencies
 - Overtime thru Taxes
 - Performance Bond thru Scheduling
 - Office thru Field Office Expense
 - Small Tools
 - Commissioning
- 4.0 Hours of Work.
- 4.1 Standard hours of work will be from 7:00 AM to 5:00 PM, Monday through Friday, unless alternate standard hours are agreed to and adopted.
- 4.2 Non-standard hours are hours required by Owner to be worked before 7:00 AM and after 5:00 PM (unless alternate standard hours are agreed and adopted), Monday thru Friday, and all hours worked on Saturdays, Sundays and holidays will be considered non-standard hours.
- 4.3 Non-standard hours worked by Job Order Contractor to regain schedule or for Job Order Contractor's convenience shall not be entitled to application of the Coefficient for Non-standard hours.

SECTION - 9

3. SCOPE OF SERVICES TO BE PROVIDED

TABLE OF CONTENTS

	<u>PAGE NUMBER</u>
1.0 GENERAL INFORMATION	53
2.0 DOCUMENTS	53
3.0 WORK AUTHORIZATION	53
4.0 SCHEDULING AND COMPLETION OF WORK	54
5.0 JOB ORDER CLOSEOUT	55
6.0 QUARTERLY/ANNUAL REPORT	55
7.0 QUALITY ASSURANCE/QUALITY CONTROL PROGRAM	56
8.0 DESIGN	56
9.0 CONTRACTOR'S PROJECT SUPERINTENDENT	56
10.0 JOC PROJECT SUPPORT REQUIREMENTS	56
11.0 OWNER-FURNISHED UTILITIES	57
12.0 CONTRACTOR LOCAL OFFICE	58

SECTION - 9

1.0 GENERAL INFORMATION:

This is a fixed unit-price, indefinite quantity type Contract for the performance of a broad range of construction services to include, but not be limited to, minor construction, modernization, renovations, and alteration projects on an as-needed basis as required by Spokane Public Schools. The specific work requirements will be defined in Job Orders to be issued by Spokane Public Schools Department of Facilities.

2.0 DOCUMENTS:

The following documents shall be used in the generation and execution of work under this Contract:

- 2.1 The currently applicable (current version for the site of the Work) Unit Price Book, RS Means Facilities, contains pricing information for the Work to be accomplished in the unit of measure specified. The Unit Price Book will be updated effective upon receipt by Job Order Contractor of any periodic updating. Previously issued Job Orders and Changes will not be retroactively repriced although any Changes priced after receipt of an update will be priced by the updated version of the Unit Price Book.
- 2.2 The Construction Specifications Institute (CSI) construction specifications in effect at Contract signing shall be the specifications under this Contract.
- 2.3 The Job Order Contractor must provide the Owner with a MWBE Outreach Plan that equitably spreads subcontracting opportunities. The MWBE Outreach Plan must be approved by the Owner prior to any Job Orders being issued under the Job Order Contract.
- 2.4 The Job Order Contractor is required to publish notification of intent to perform public works projects at the beginning of each contract year in a statewide publication and in a legal newspaper of general circulation in Spokane County. Contractor shall provide Spokane Public Schools with Affidavits evidencing this requirement.
- 2.5 AIA Masterspec shall be utilized to organize and sub-total Job Order pricing by relevant division(s).
- 2.6 Spokane Public Schools General Terms and Conditions shall be adhered to in all instances.
- 2.7 Spokane Public Schools Best Practices Manual - Construction shall be utilized to determine the level of quality of fixtures, equipment, and construction.
- 2.8 All relevant National, State, and Local laws, codes, and regulations.

3.0 WORK AUTHORIZATION:

Any Work required under this Contract shall be authorized by issuance of formal, written Job Orders, after the contractor provides to Spokane Public Schools an approved plan, developed in consultation with the office of minority and women's business enterprises or the equivalent local agency, that equitably spreads certified women and minority business enterprise subcontracting opportunities, to the extent permitted by the Washington state civil rights act, RCW 49.60.400, among the various subcontract disciplines, as follows:

- 3.1 As the need exists (as determined by Owner) for performance under the terms of this Contract, Owner will notify Job Order Contractor of an existing requirement by issuing a request for Job Order Proposal.

SECTION - 9

- 3.2** Upon the receipt of this notification, Job Order Contractor shall respond within two (2) working days, or as otherwise agreed, by:
- 3.2.1 Visiting the proposed site in the company of Owner, or;
 - 3.2.2 Establishing contact with Owner to further define the scope of the requirement.
- 3.3** After mutual agreement on the scope of the individual requirement, Job Order Contractor shall then prepare a proposal for accomplishment of the task defining and restating the scope and providing a line item proposal of the individual tasks, quantities, costs, and schedule, including any incidental design drawings, specifications, etc., as applicable, unless Job Order Contractor, in its sole discretion, elects not to undertake the Work. If the Work is declined, Job Order Contractor will so notify Owner in a timely manner.
- 3.4** The Unit Price Book shall serve as the basis for establishing the value of the Work to be performed. Less than 20% (i.e., not more than 19.99%) of the dollar value of the Work may consist of items not in the unit price book.
- 3.5** Job Order Contractor's proposal shall be submitted within five (5) working days of receipt of a Request for Job Order Proposal unless otherwise agreed.
- 3.6** Upon receipt of Job Order Contractor's proposal, Owner will review the proposal for completeness and will reach agreement with Job Order Contractor on pricing, schedule, and all other terms, prior to issuance of a Job Order.
- 3.7** Spokane Public Schools will issue a formal Notice to Proceed in the form of a Purchase Order. Attached to the Purchase Order shall be the accepted JOC Job Order proposal. This set of documents shall be known as the "Job Order".
- 3.8** The Job Order is a lump sum, fixed price contract for the agreed upon scope of work.
- 3.9** In the event of emergency requirements for service, the procedures above will be expedited upon receipt of a verbal Job Order by Spokane Public Schools Director of Capital Projects, Gregory Brown, or his designated representative. Work will commence as required and documentation will be provided as soon as possible.
- 3.10** In the event Owner does not issue a Job Order after receipt of Job Order Contractor's proposal, Owner is not obligated to reimburse Job Order Contractor for any costs incurred in the preparation of the proposal.
- 4.0 SCHEDULING AND COMPLETION OF WORK:**
- 4.1** For each project, Spokane Public Schools will issue a Purchase Order that will act as the official "Notice to Proceed" and will contain the negotiated and approved Job Order Proposal. Any preliminary work started or materials ordered or purchased before receipt of the Job Order shall be at the risk and expense of the Contractor. The Contractor shall diligently prosecute the Work to completion within the time set forth in the Job Order. The period of performance includes allowance for mobilization, holidays, weekend days, normal inclement weather, and cleanup, therefore, claims for delay based on these elements will not be allowed. When the Contractor considers the Work complete and ready for its intended use, the Contractor shall request Spokane Public Schools to inspect the Work to determine the status of completion. When Spokane Public Schools determines the Work to be substantially complete, Spokane Public Schools will issue a Certificate of

SECTION - 9

Substantial Completion with a list of items to be completed or corrected prior to final payment of the Job Order. The Contractor shall proceed promptly to complete and correct items on the list.

- 4.2 Job placement of materials and equipment shall be approved by the Owner so as to ensure minimum interference to Owner operations and personnel.
- 4.3 Furniture and portable office equipment in the immediate work area will be moved by the Job Order Contractor and replaced to its original location. If the furniture and portable office equipment cannot be replaced to its original location, Spokane Public Schools will designate new locations. If furniture and portable office equipment (or other items) must be moved and/or stored outside the immediate area, Owner will compensate Job Order Contractor for any such transportation and storage costs incurred.
- 4.4 The Job Order Contractor shall take all precautions to ensure that no damage will result from its operations to private or public property. All damages shall be reported to Owner's Project Manager, and then repaired or replaced by the Job Order Contractor at no cost to Owner.
- 4.5 The Job Order Contractor shall be responsible for providing all necessary traffic control,(motor/pedestrian) such as permits, street blockages, traffic cones, flagmen, etc., as well as any necessary safety fencing, barriers, netting, or other measures as required for each Job Order at no additional cost to Owner.
- 4.6 The Contractor shall be responsible for obtaining all required permits. Owner will pay directly the permitting office.

5.0 JOB ORDER CLOSEOUT:

Upon completion of the work, submit for Owner's review the following items as applicable in a format provided by Spokane Public Schools:

- 5.1 Warranty Certificates
- 5.2 Summary cost breakdown by contractor to include JOC and subcontractors, identifying any minority or women owned business
- 5.3 Certificate of occupancy
- 5.4 As-built drawings
- 5.5 Operations and Maintenance Manuals "O&M's".
- 5.6 Retainage Invoice (If applicable)
- 5.7 State approved Affidavit of Wages Paid.

6.0 QUARTERLY/ANNUAL REPORTING:

The Job Order Contractor shall submit to Owner **quarterly** reports in a format provided by Owner to include at a minimum the following:

- 6.1 MWBE statistics to date
- 6.2 Aggregate to date cost breakdown
- 6.3 Total number of Job Orders to date
- 6.4 Total number of Job Orders completed to date
- 6.5 Total dollar value of Job Orders assigned to date but not completed
- 6.6 Total dollar value of invoice submitted to date
- 6.7 Dollar value ratio of Work completed to date by subcontractors – vs – Job Order Contractor
- 6.8 A list of subcontractors hired under each work order.
- 6.9 Total number of standard to non-standard hours worked to date

SECTION - 9

The Job Order Contractor shall submit to Owner at the end of each contract year an **annual** report to include at a minimum the following:

- 6.10 The contract year listing of work orders issued;
- 6.11 The cost of each work order issued during the contract year.
- 6.12 A listing of subcontractors hired under each work order during the contract year.
- 6.13 Other information as requested by the Owner.
- 6.14. Shall submit to the Owner, the State CPARB JOC Public Body Annual Survey Report for review and comment prior to Owner submitting the CPARB Report to the State Review Board.

7.0 QUALITY ASSURANCE/QUALITY CONTROL PROGRAM:

The Job Order Contractor shall submit, for Owners approval, a Quality Assurance/Quality Control Plan within fifteen (15) calendar days after Contract Award. This plan should address all aspects of quality control including responsibility for surveillance of work, documentation, trend analysis, corrective action and interface with Owners inspectors.

8.0 DESIGN:

Job Order Contractor's duties under the Contract include the preparation of shop drawings or sketches necessary to permit orderly construction of Owner's design plans. Job Order Contractor agrees to provide detailed design drawings and plans associated with specific work orders if requested by Owner.

9.0 CONTRACTOR'S PROJECT SUPERINTENDENT:

The Job Order Contractor's Project Superintendent shall be knowledgeable in multiple disciplines including, but not limited to: carpentry, concrete, electrical, mechanical, HVAC, paving, landscaping, painting, roofing, plumbing, safety, and other general construction practices and standards. The Project Superintendent's background and credentials must be acceptable to Owner, and should the designated Project Superintendent become unavailable for any reason Owner reserves the right to make final approval of any proposed replacement. Registration as a Professional Engineer in the State of Washington is desirable, but not required.

10.0 JOC PROJECT SUPPORT REQUIREMENTS:

10.1 Computer: The Contractor is to provide, and maintain in an operational condition, at least one computer system for the Contractor's JOC staff use. The Contractor shall provide all installation, removal, repair, maintenance, and updates to this system. Computer system repair, maintenance, update, or replacement action shall be promptly initiated by the Contractor as needed; all such actions shall be completed and the affected computer system shall be fully operational within twenty-four (24) hours. The contractor will provide a communication link for connection of his computer to the Spokane Public Schools Computer System, or to the Internet (at the discretion of the Owner).

10.2 Computer Software: The Contractor shall provide the following software for his local office and to support the Spokane Public Schools JOC Project Staff:

10.2.1 The Contractor will provide computer software that will provide the user with an automated version of the Unit Price Book items and price information, allow the user to select the desired Unit Price Book items and quantities from the automated listings, and based on these selections will extend and total the Unit Price Book costs for project proposals. At least one copy of this software shall also be provided to Spokane Public Schools after Contract Award.

SECTION - 9

10.2.2 The supplier of the JOC software may from time to time issue updates to, or replacements for the software. All changes and updates to the software will be made by the contractor and a new copy of the software will be furnished to Spokane Public Schools. The Contractor shall promptly install the new software, at no additional cost to Spokane Public Schools, and shall provide Spokane Public Schools with computer printouts that adequately verify the incorporation of these changes.

10.2.3 The Contractor shall not alter, append, delete or otherwise modify the programming, Unit Price Book items, or prices contained in JOC software, unless otherwise directed by the Spokane Public Schools.

10.2.4 Each project proposal submitted by the Contractor shall contain a computer-generated printout of all proposed Unit Price Book items, quantities, extended prices, and total proposed cost.

10.3 The Contractor shall provide a copy of Microsoft Word and Microsoft Excel (Office 2003 or later version) or other approved equal, for general communication, memorandum writing, and documentation of project notes.

10.4 The Contractor shall provide an appropriate electronic mail ("email") software that will facilitate electronic communication between the JOC project management staff and Spokane Public Schools staff.

11. OWNER - FURNISHED UTILITIES:

Owner shall provide at no cost to Job Order Contractor utilities and toilet facilities that are existing and available at each site for Work performed under the Contract. If utilities and/or toilet facilities are not existing and available, an equitable price will be negotiated and included in the Job Order to compensate Job Order Contractor for providing such items.

11.1 Water:

Owner shall furnish to Job Order Contractor from existing Owner facilities and without cost to Job Order Contractor, a supply of water necessary for the performance of work under this Contract. Owner will in no case furnish or install any required supply connections and piping for the purpose of implementing the availability of the water supply. It is the responsibility of Job Order Contractor to determine the extent to which existing Owner water supply source is adequate for the needs of the Contract.

All taps, connections, and accessory equipment required in making the water supply source available will be accomplished by and at the expense of Job Order Contractor. All work in connection therewith shall be coordinated, scheduled, and performed as directed and approved by Owner. Said taps, connections, and accessory equipment shall be maintained by Job Order Contractor in a workmanlike manner in accordance with the rules and regulations of the local authority.

Upon completion of this Contract the removal of all taps, connections and accessories will be accomplished by and at the expense of Job Order Contractor so as to leave the water supply source and facility in its original condition. Such removal shall also be subject to the approval of Owner.

11.2 Electricity:

Owner shall furnish to Job Order Contractor from existing Owner facilities and without cost to Job Order Contractor, electricity necessary for the performance of work under this Contract. It is the responsibility of Job Order Contractor to determine the extent to which existing Owner electrical facilities are adequate for the needs of this Contract.

SECTION - 9

All taps, connections, and necessary equipment required in making the electrical power available will be accomplished by and at the expense of Job Order Contractor. All work in connection therewith shall be coordinated, scheduled and performed as directed and approved by Owner. Said taps, connections, and accessory equipment shall be maintained by Job Order Contractor in a workmanlike manner in accordance with the rules and regulations of the local authority.

Upon completion of this Contract the removal of all taps, connections and accessories will be accomplished by and at the expense of Job Order Contractor so as to leave the electrical power source and facility in its original condition. Such removal shall also be subject to the approval of Owner.

12.0 CONTRACTOR LOCAL OFFICE:

- 12.1** The Contractor shall be required to furnish and maintain a fully operational local office within Spokane County – it is preferred that the local office be sited within the boundaries of Spokane Public Schools.
- 12.2** The Contractor shall be responsible for furnishing a copier, LAN line telephone, cell phone for project superintendent and all key JOC staff, FAX machine, office furnishings and supplies, and all other items necessary for the operation of the local office.

RFP EXHIBIT A

LETTER OF INVITATION FOR A FIRM INTERVIEW

(sample)

Date

Company

Address

City, State Zip

RE: RFP No. 7-1314 Job Order Contracting Services

Dear: **Name** :

I am pleased to inform you that your firm has been selected for further consideration to provide Job Order Contracting (JOC) services for the above referenced project. Please submit your sealed, signed Coefficients bid not later than ___ P.M. Pacific Daylight Time on Date, 2013 to the Purchasing Services Department located at 2815 E. Garland. Your interview has been scheduled for **time**, day and date , 2013, at the Support Services Center, 2815 E. Garland, Spokane, WA 99201 in Room 106, Facilities Conference Center. The interview period is scheduled for one hour. Please be prepared to give a 40-minute presentation followed by a 20-minute question and answer period.

Person(s) with whom the Spokane Public Schools will be working most closely for the duration of the project should be at the interview and be part of the oral presentation.

Should you have any further questions regarding the interview process, please call me at 509-354-7186.

Sincerely,

Barb Carson
Buyer, Purchasing Services

EXHIBIT B

SMALL WORKS ROSTER CONTRACTORS 2012 / 2013

CONTRACTOR	CONTACT	ADDRESS	CITY, STATE	Phone	Fax	EMAIL
Adams Carpet Service Inc	Todd Adams, Robert Myers, Sabine Adams, Chris Adams	PO Box 19081	Spokane WA 99219-9081	509-456-0440	509-242-9904	adamscarpet@q.com
Advanced Electric & Alarm Systems Inc	Randy Imes, Rusty Imes, Mike Kelly	11401 E Montgomery Ste 3	Spokane WA 99206	509-534-2526	509- 534-1439	rustyimes@advelectric.com ; randyimes@advelectric.com
Air Control Heating & Electric	Harry Tefft, Lylle Weiss	7203 E Nora Ave	Spokane Valley WA 99212	509-924-0018	509-924-3819	harry@aircontrolspokane.com ; llyle@aircontrolspokane.com
All Wall Contracting Inc	Roy Glisson	723 S Lochsa St	Post Falls ID 83854	208-773-4650	208-773-4603	glissonroy@allwallinc.com
AM Landshaper Inc	Mark Albin, Tye McGee	8004 N Market	Spokane WA 99217	509-468-4335	509- 468-4225	amlandshaper@msn.com
Arc Electric & Lighting Corp	Marvin Seal, Dale Deubel	5524 N Julia St	Spokane WA 99217	509-483-2717	509- 483-3539	marvin@arcelectriccorp.com ; dale@arcelectriccorp.com
Ascent Mechanical and Plumbing Inc	Lonny Spaulding	PO Box 38	Rathdrum ID 83858	208-446-6331	208-687-9198	ascentmechanical@yahoo.com
Aztech Electric Inc	Andrew Dahlman Jess Cumpton	5204 E Broadway	Spokane Valley WA 99212	509-536-6200	509-536-6355	andy@aztech-electric.com jess@aztech_electric.com
NBI Division of Atlas Boiler & Equipment Co	Dave Rath	3815 E Trent	Spokane WA 99202	509-535-1300	509- 535-1518	david@nbiatlasboiler.com
Bacon Concrete Inc	Greg Bacon Bill Bacon	513 E Silver Pines Ct	Colbert WA 99005	509-924-3900	509- 468-7243	baconconcrete@comcast.net
Baker Construction & Development Inc	Barry Baker	2711 E Sprague	Spokane WA 99202	509-535-3668	509-535-3720	bbaker@bakerconstruct.com
Beresford Company	Mike Shaw	1829 10th Ave West	Seattle WA 98119	206-284-6658, 800-433-7112	206-282-4011	mikes@chberesford.com

EXHIBIT B

CONTRACTOR	CONTACT	ADDRESS	CITY, STATE	Phone	Fax	EMAIL
Black Forest Hardwood Floors LLC	Sabrina Osborn	14400 E 32nd Ave	Veradale WA 99037	509-328-5700	509-328-3750	blackforestfloors@comcast.net
Burton Construction Inc	Bryan Dobbs	3915 E Nebraska	Spokane WA 99217	509-468-4932	509-468-5009	bryan@burtonconstruction.net
Cameron-Reilly LLC	Mike Reilly	309 N Park Rd	Spokane Valley WA 99212	509-466-5555	509-468-3719	mike@cameron-reilly.com
Camtek Inc	Lorie Stephenson, Don Johnson	PO Box 6520	Spokane WA 99217	509-443-2609	509-443-2722	lorie@camtek-inc.com ; don@camtek-inc.com
Centennial Contractors Enterprises Inc	Damon Gardella	505 N Argonne Rd Bldg A	Spokane Valley WA 99212	509-228-9405	509-228-9409	dgardella@cce-inc.com
Centerline Construction & Design	Daren Doneen	3116 E 5 th Ave	Spokane WA 99202	509-534-0909	509-534-0889	daren@centerlinecd.com
Century Coatings Inc	Randy Osmonson	PO Box 142036	Spokane WA 99214	509-927-4504	509-926-7775	centuryrandy@msn.com
Citadel Construction Inc	Roger Johnson	10003 N Division Ste 200	Spokane WA 99218	509-466-2993	509-466-4329	roger@citadel-spokane.com
Clearwater Summit Group Inc	Keane Sweet, Ty Ullman, Tim Sweet, Brent Schreiber	PO Box 6470	Spokane WA 99217	509-482-2722	509-484-2343	ksweet@clearwatersummitgroup.com ; tullman@clearwatersummitgroup.com ; tsweet@clearwatersummitgroup.com ; bschreiber@clearwatersummitgroup.com
Cobra Building Envelope Contractors	Kimberlee Orr, John Weirich	PO Box 19068	Spokane WA 99219-9068	509-455-4043	509-455-4594	kimo@cobraresults.com ; johnw@cobraresults.com
Cougar Mechanical	Monte Yockey	PO Box 6427	Spokane WA 99217	509-484-6420	509-484-6475	katie@cougarmechanical.com
Cypress Electric & Datacom	Mark Wm Manis	PO Box 1474	Spokane WA 99210	800-390-4783		nospam@cypresselectrical.com
Dardan Enterprises Inc	Darin Meeks	23567 W Hwy 53	Post Falls ID 83854	208-773-5418	208-773-8038	darin@dardaninc.com
Dennis Cleavenger Construction Inc	Dennis Cleavenger	PO Box 9843	Spokane WA 99209	509-935-7850	509-937-4324	dcleav@centurylink.net

EXHIBIT B

CONTRACTOR	CONTACT	ADDRESS	CITY, STATE	Phone	Fax	EMAIL
Dew Drop Sprinklers & Landscaping	Doug Matthews, Steve Laut, Gary Matthews	11827 E Trent	Spokane WA 99206	509-922-7168	509-926-7670	doug@dewdropnw.com ; steve@dewdropnw.com ; gary@dewdropnw.com ;
D R Scott Construction LLC	Dee Scott	4304 E 17th Ave	Spokane WA 99223	509-991-6725	509-534-0551	drscottconstruction@gmail.com
Electric City Inc	Bill Rigsby, Jamie Rigsby, Kevin Miller	PO Box 11707	Spokane Valley WA 99211	509-536-6292	509-536-1709	jrigsby@electriccitywa.com ; service@electriccitywa.com
Evergreen Fabrication Inc	Jeff Foster, Polly Holman	PO Box 4468	Spokane WA 99220	509-534-9096	509-534-8876	evgrnfab@aol.com
1st Air Mechanical Inc	Tim Davis, Craig Erickson	PO Box 1539	Mead WA 99021	509-218-2121	509-467-1524	firstairmech@q.com
Five Star Concrete Inc	Darron Bennett	6225 N Malvern Rd	Otis Orchards WA 99027	509-226-1189	509-226-1159	fivestarconcreteinc@hotmail.com
Flaim Brothers Construction	Shawn Flaim	18102 N West Shore Rd	Nine Mile Falls WA 99026	509-953-9608	509-467-0642	sflaimconstruction@gmail.com
Great Floors Commercial Sales	Dan Gamble, Justin Poppo, Cliff Garrison	13708 E Indiana	Spokane Valley WA 99216	509-921-6500	509-926-5841	d.gamble@greatfloors.com
Hurliman Heating & Air Conditioning Inc	John Hurliman, Dan A Fuller	515 S Dishman Mica	Spokane WA 99206	509-891-5110	509-891-8243	john@hurlimanheating.com ; dana@hurlimanheating.com
Icon Corporation	Jack Johnson, Kathryn Johnson	PO Box 13403	Spokane WA 99213	509-532-1761	509-535-1682	jack@iconroofing.com ; kathryn@iconroofing.com
Inland Asphalt Company	Al Hughbanks, Tony Via	PO Box 3366	Spokane WA 99220-3366	509-534-2657 509-536-3129	509-536-3051	ahughbanks@oldcastlematerials.com ; tvia@oldcastlematerials.com
IRS Environmental	Robert Reed, Carl Burnham, Maureen Fay	PO Box 15216	Spokane Valley WA 99215	509-927-7867	509-928-3933	rob@irsenviro.com ; carl@irsenviro.com
J & J Construction	John Russell	9200 N Market St	Spokane WA 99217	509-468-8557	509-468-4786	bigjohn4@comcast.net
J L B Construction Inc	Joe Bozo	2104 E 35th	Spokane, WA 99203	509-327-2710	509-535-8983	mbozo@comcast.net

EXHIBIT B

CONTRACTOR	CONTACT	ADDRESS	CITY, STATE	Phone	Fax	EMAIL
J U Contracting Company	Ron Ulmer	53 E Rich	Spokane WA 99207	509-483-4254	509-487-4508	jucontracting@gmail.com
Krueger Sheet Metal Company	Bob Starkey, Tracy Johnson	PO Box 2963	Spokane WA 99220	509-489-0221	509-489-6539	tj@ksmetal.net
Larson's Demolition	Jeff Larson, Carol Larson	PO Box 4535	Spokane WA 99220-0535	509-535-7944	509-535-8087	larsons@nwadv.com
Leone & Keeble Inc	Paul Keeble, Craig Leon	PO Box 2747	Spokane WA 99220-2747	509-327-4451	509-325-9200	pkeeble@leone-keeble.com ; cleone@leone-keeble.com
Linoleum & Carpet City Inc	Pete Caruso, Joe Caruso	1426 W Francis	Spokane WA 99205	509-326-9431 ex 15	509-326-9438	pete@spokanefloors.net
Lynch Roofing	Chris Lynch	6103 E 8th Ave	Spokane WA 99212	509-995-2340		lynchri83@yahoo.com
Mako Construction & Design LLC	Greg McLin, Erin McLin	1227 S Adams St	Spokane WA 99204	509-413-6697	509-413-1358	greg@makconstructionanddesign.com
Master's Fence Company	Rick Nordhausen	5928 Davenport St	Dalton Gardens ID 83815	208-755-1142	208-772-3677	mastersfence@gmail.com
McKinstry Company LLC	Rich Paull John Gerrells	850 E Spokane Falls Blvd Ste 100	Spokane WA 99202	509-747-3389	509-747-3313	richardpau@mckinstry.com ; johnge@mckinstry.com
Merit Electric of Spokane Inc	Joe Gamon, Todd Giuingham, Tony Boggs	815 N Helena	Spokane WA 99202	509-535-3930	509-536-2007	joeg@meritelectric.net
M E Uphus Construction Inc	Mark Uphus	3939 E Boone Ave	Spokane WA 99202	509-536-4919	509-536-1619	meuphus@yahoo.com
Mid Mountain Boiler & Steam Inc	Steven S Bucini	6674 Sunshine Shores	Nine Mile Falls 99026	509-276-6374	509-276-6378	midmountainboiler@gmail.com
Millsaps Landscaping Inc	Brandon Millsap	8414 W Hallett Rd	Cheney WA 99004	509-456-3367	509-226-1944	millsapsland@yahoo.com
Moran Fence Inc	Jerry Stretch, Truella Stone	707 N Freya St	Spokane WA 99202	509-534-1413	509-535-3005	moranfenceinc@aol.com
Mt States Electrical Contractors Inc	Terry Rizzuto	PO Box 4325	Spokane WA 99220	509-532-0110	509-532-0113	terry@mtnst.com

EXHIBIT B

CONTRACTOR	CONTACT	ADDRESS	CITY, STATE	Phone	Fax	EMAIL
Neeser Construction Inc	Gerald Donnelly Steve Fischetti	211 W 2nd Ave	Spokane WA 99201	509-325-0701 509-413-2099	509-325-3889	gary@neeserinc.com ; steve@neeserinc.com
Northern Hardwood Co Inc	Diana Kurle, David Hilpert	Box 499	Deer Park WA 99006-0499	509-276-5797	509-276-9283	dkurle@northernhardwood.com ; dhilper@northernhardwood.com
North Shore Power & Lighting LLC	Ray Domas	PO Box 524	Liberty Lake WA 99019	509-924-0650	509-924-1189	rkdomas2@aol.com ; ray@northshorepower.net
Northwest Fence Company	Roy Masterson Lawrence Phelps	14909 E Sprague	Spokane WA 99216	509-928-8084	509-926-9931	roy@northwestfence.com ; lawerence@northwestfence.com
Paintcrafters Plus Inc	Kraig Barnes, Craig Shepard	16010 W Jade Ln	Medical Lake, WA 99022	509-244-1000	509-448-3510	kbarnes@paintcraftersplus.com ; crshepard@paintcraftersplus.com
Phalon Abatement Services Inc	Tim Phalon	PO Box 30968	Spokane WA 99223	509-928-8656	509-928-8785	pas@air-pipe.com
Pick Electric Inc	Chris Magnuson	PO Box 6770	Spokane WA 99217-0913	509-532-1975 ex 111	509-532-1952	chris@pickelectric.com
Power City Electric Inc	Dan Aga, Mike Stepper, Terry Farmer	3327 E Olive	Spokane WA 99220	509-535-8500	509-535-8598	daga@powercityelectric.com ; tfarmer@powercityelectric.com
Prosser & Sons	Glen Prosser	5544 N Drumheller	Spokane WA 99205	509-326-4907	509-326-4907	gmprosser@juno.com
Professional Piping Inc	Garry Baumgartner, Whitney Bendewald	PO Box 13714	Spokane Valley WA 99213-3714	509-869-3401	509-892-2474	whit_357@yahoo.com
Pro Mechanical Services Inc	Jon Vanos	PO Box 6526	Spokane WA 99217	509-483-1305	509-483-1805	jvanos@pro-msi.com
Quality Contractors LLC	Webb French	1311 Brush Creek Rd	Deary ID 83823	208-877-1600	208-298-3852	webb@quality-contractors.com
River City Painting of Spokane Inc	Geoff Vandenkooy	1818 W Francis #106	Spokane WA 99205	509-487-0095	509-487-2903	rivercity.painting@yahoo.com
Riverside Painting	Toby DePaolo	430 E Nora Ave	Spokane WA 99207	509-599-8517		jamesdepaolo@hotmail.com

EXHIBIT B

CONTRACTOR	CONTACT	ADDRESS	CITY, STATE	Phone	Fax	EMAIL
Rob's Demolition Inc	Rob Carper, Jay Torgerson	8420 E Woodland Park Dr	Spokane WA 99217-9235	509-928-0431	509-534-9404	housewreck@gmail.com
R R A CO Inc	Richard Atkinson	632 N Madelia	Spokane WA 99202	509-533-9030	509-535-8868	rracoine@msn.com
Rubenstein's Contract Carpet LLC	Ron Theis, Buddy Ragsdale, Danylle Clutter	11303 E Montgomery Dr Ste 3	Spokane WA 99206	509-328-7220	509-328-7249	ront@rubensteins.com ; buddy@rubensteins.com ; danylle@rubensteins.com
Schimmels Construction	Gary Schimmels	PO Box 8088	Spokane WA 99203-0088	509-443-2376	888-509-6720	gschimmels@comcast.net
Sellers Masonry Inc	Vicki Sellers, Monica Sperling	PO Box 490	Otis Orchards WA 99027	509-928-6306	509-925-3452	sellersinc@air-pipe.com
Shamrock Paving Company	Chuck Green	PO Box 19263	Spokane WA 99219-9263	509-244-2800	509-244-2949	chuckg@shamrockpaving.us
Siemens Industry Inc	Dennis Niehenke	1282 Alturas Dr, Ste B	Moscow, ID 83843	208-310-9367	877-414-8517	dennis.niehenke@siemens.com
Specialty Construction Systems LTD	Dan Mattern Rick Mattern Brandie Pittelko	991 N Innovation Way	Post Falls ID 83854	208-773-2933	208-773-2930	rickm@scsystemsLtd.com
Spectrum Coatings Inc	Chris or Eric Simonson	PO Box 6082	Spokane WA 99217	509-487-5509	509-487-5442	chris@spectrumcoatings.net
Spokane Roofing Co LLC	Jeff Sitton	130 E Sprague Ave	Spokane WA 99202	509-838-8633	509-747-8990	jsitton@roofspokane.com
S R Sicilia Inc	Gregory Sicilia	PO Box 6221	Spokane WA 99217-0904	509-466-2075	509-466-0929	rsicilia@hotmail.com
Summit Environmental Inc	Michael Stroh	PO Box 3600	Post Falls ID 83877-0018	208-665-7060	208-665-7042	summitenvironmental@msn.com
T & T Roofing & Sheet Metal Inc	Lee Tolley Matt Boggs	6065 E French Gulch	Coeur d'Alene ID 83814	208-664-6777	208-664-5447	troof@hughes.net ; mattboggs@hughes.net
Talisman Construction Service Inc	Matthew Spencer	PO Box 6189	Spokane WA 99217-0903	509-487-1292	509-487-1485	Matt@talismanservices.com ; info@talismanservices.com
3 Kings Environmental Inc	Tiffany Fields	PO Box 280	Battle Ground WA 98604	360-666-5464	360-666-8202	tmccann@3kingsinc.com

EXHIBIT B

CONTRACTOR	CONTACT	ADDRESS	CITY, STATE	Phone	Fax	EMAIL
Titan Mechanical Inc	David Roestel	PO Box 13163	Spokane Valley WA 99213	509-370-7965	509-533-5431	titanmechanical@comcast.net
Top Notch Tile	Dan Kennedy	2009 E 59th Ave	Spokane WA 99223	509-879-3299	509-443-1615	mudman65@hotmail.com
Vinny's Flooring	Vinny Saldaña	13225 N Lacey	Mead WA 99021	509-869-1087		vjsaldana@comcast.net
Wayne Powell Painting Inc	Roy Powell	PO Box 270	Airway Heights WA 99001	509-244-2744	509-244-2778	WPPaint@omnicast.net
Wm Winkler Company	Brian Winkler	1822 E Fairview	Spokane WA 99207	509-489-6100	509-484-0646	brian@wmwinkler.com

EXHIBIT C

Businesses	Wash Cert	Fed Cert	Contact	Phone	E-mail
<u>BURTON CONSTRUCTION INC</u>	MBE	NO	BURTON JERRY B	(509) 468- 4932	<u>JERRY@BURTONCONSTRUCTION.NET</u>
<u>ELLER CORPORATION</u>	WBE	NO	ELLER HELEN	(509) 226- 0333	<u>HELENELLER@ELLERCORPORATION.COM</u>
<u>INLAND EMPIRE DRYWALL COMPANY</u>	MWBENO		BRANSON SHIRLEY	(509) 534- 0833	<u>SHIRLEYBRANSON@ATT.NET</u>
<u>KIWICON GENERAL CONSTRUCTORS LLC</u>	WBE	DBE	OLLEY JULIE M	(509) 499- 1997	<u>KIWI.CON@COMCAST.NET</u>
LILL CONSTRUCTION COMPANY	MBE	DBE	JOCELYN LILL	(509) 328- 2218	LILLCONSTCO@GMAIL.COM
<u>SPOKANE TRAFFIC CONTROL INC</u>	WBE	DBE	BEGGS TAMMY A	(509) 993- 5286	<u>BEGGSSPOKANE@COMCAST.NET</u>
WESTERN REBAR CONSULTING INC	SEDB	DBE	DUANE MAY JR.	(253) 508- 7072	DUANE@WESTERN-IND.COM
<u>WOMER & ASSOCIATES INC</u>	MBE	DBE	CRUZ DEBBIE	(509) 534- 4884	<u>DEBBIE@WWOMER.COM</u>

EXHIBIT D

**RFP EXHIBIT D
 PREVAILING WAGE INFORMATION**

**State of Washington
 Department of Labor & Industries
 Prevailing Wage Section – Telephone 360-902-5335
 P.O. Box 44540, Olympia, WA 98504-4540**

Washington State Prevailing Wage

The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of fringe benefits. On public works projects, worker’s wage and benefit rates must add to not less than this total. A brief description of overtime calculation requirements are provided on the Benefit Code Key.

**Journey Level Prevailing Wage Rates for the Effective Date:
 8/20/13**

County	Trade	Job Classification	Wage	Holiday	Overtime	Notes
	Asbestos Abatement					
Spokane	Workers	Journey Level	\$20.82			1
Spokane	Boilermakers	Journey Level	\$62.34	5N	1C	
Spokane	Brick Mason	Journey Level	\$41.48	5A	1M	
Spokane	Building Service Employees	Janitor	\$12.74	5Q		1
Spokane	Building Service Employees	Shampooer	\$13.25	5Q		1
Spokane	Building Service Employees	Waxer	\$13.25	5Q		1
Spokane	Building Service Employees	Window Cleaner	\$14.72	5Q		1
Spokane	Cabinet Makers (In Shop)	Journey Level	\$14.30			1
Spokane	Carpenters	Carpenters	\$38.38	5A	1B	8N
Spokane	Cement Masons	Journey Level	\$37.40	7B	1N	
Spokane	Divers & Tenders	Diver	\$74.58	5A	1B	8A
Spokane	Divers & Tenders	Diver on Standby	\$43.10	5A	1B	
Spokane	Divers & Tenders	Diver Tender	\$42.10	5A	1B	
Spokane	Divers & Tenders	Diving Master	\$50.80	5A	1B	
Spokane	Divers & Tenders	Surface RCV & ROV Operator	\$42.10	5A	1B	

EXHIBIT D

Spokane	Divers & Tenders	Surface RCV & ROV Operator Tender	\$40.35	5A	1B	
Spokane	Dredge Workers	Assistant Engineer	\$51.07	5D	3G	
Spokane	Dredge Workers	Assistant				
Spokane	Dredge Workers	Mate(deckhand)	\$50.56	5D	3G	
Spokane	Dredge Workers	Boatmen	\$51.07	5D	3G	
Spokane	Dredge Workers	Engineer Welder	\$51.12	5D	3G	
Spokane	Dredge Workers	Leverman, Hydraulic	\$52.69	5D	3G	
Spokane	Dredge Workers	Maintenance	\$50.81	5D	3G	
Spokane	Dredge Workers	Mates	\$51.07	5D	3G	
Spokane	Dredge Workers	Oiler	\$50.69	5D	3G	
Spokane	Drywall Applicator	Journey Level	\$38.38	5A	1B	8N
Spokane	Drywall Tapers	Journey Level	\$32.51	7E	1P	
Spokane	Electrical Fixture Maintenance Workers	Journey Level	\$30.89			1
Spokane	Electricians - Inside	Journeyman	\$44.21	7G	1E	
Spokane	Electricians - Motor Shop	Craftsman	\$15.37			1
Spokane	Electricians - Motor Shop	Journey Level	\$14.69			1
Spokane	Electricians - Powerline Construction	Cable Splicer	\$64.95	5A	4A	
Spokane	Electricians - Powerline Construction	Certified Line Welder	\$59.37	5A	4A	
Spokane	Electricians - Powerline Construction	Groundperson	\$42.16	5A	4A	
Spokane	Electricians - Powerline Construction	Head Groundperson	\$44.50	5A	4A	
Spokane	Electricians - Powerline Construction	Heavy Line Equipment Operator	\$59.37	5A	4A	
Spokane	Electricians - Powerline Construction	Jackhammer Operator	\$44.50	5A	4A	

EXHIBIT D

Spokane	Electricians - Powerline Construction	Journey Level Lineperson	\$59.37	5A	4A	
Spokane	Electricians - Powerline Construction	Line Equipment Operator	\$49.95	5A	4A	
Spokane	Electricians - Powerline Construction	Pole Sprayer	\$59.37	5A	4A	
Spokane	Electricians - Powerline Construction	Powderperson	\$44.50	5A	4A	
Spokane	Electronic Technicians	Journey Level	\$18.75			1
Spokane	Elevator Constructors	Mechanic	\$77.70	7D	4A	
Spokane	Elevator Constructors	Mechanic In Charge	\$84.24	7D	4A	
Spokane	Fabricated Precast Concrete Products	Journey Level - In- Factory Work Only	\$20.23			1
Spokane	Fence Erectors	Fence Erector	\$31.41			1
Spokane	Flaggers	Journey Level	\$31.71	7B	1M	
Spokane	Glaziers	Journey Level	\$20.08			1
Spokane	Heat & Frost Insulators And Asbestos Workers	Journey Level	\$24.23			1
Spokane	Heating Equipment Mechanics	Journey Level	\$46.11	6Z	1B	
Spokane	Hod Carriers & Mason Tenders	Journey Level	\$34.94	7B	1M	
Spokane	Industrial Power Vacuum Cleaner	Journey Level	\$9.24			1
Spokane	Inland Boatmen	Journey Level	\$9.19			1
Spokane	Inspection/Cleaning/Sealing Of Sewer & Water Systems By Remote Control	Cleaner Operator, Foamer Operator	\$9.73			1
Spokane	Inspection/Cleaning/Sealing Of Sewer & Water Systems By Remote Control	Grout Truck Operator	\$11.48			1

EXHIBIT D

Spokane	Inspection/Cleaning/Sealing Of Sewer & Water Systems By Remote Control	Head Operator	\$12.78			1
Spokane	Inspection/Cleaning/Sealing Of Sewer & Water Systems By Remote Control	Technician	\$9.19			1
Spokane	Inspection/Cleaning/Sealing Of Sewer & Water Systems By Remote Control	Tv Truck Operator	\$10.53			1
Spokane	Insulation Applicators	Journey Level	\$38.38	5A	1B	8N
Spokane	Ironworkers	Journeyman	\$52.43	7N	1O	
Spokane	Laborers	Air And Hydraulic Track Drill	\$34.35	7B	1M	
Spokane	Laborers	Asphalt Raker	\$34.35	7B	1M	
Spokane	Laborers	Asphalt Roller, Walking	\$34.08	7B	1M	
Spokane	Laborers	Brick Pavers	\$33.81	7B	1M	
Spokane	Laborers	Brush Hog Feeder	\$33.81	7B	1M	
Spokane	Laborers	Brush Machine	\$34.35	7B	1M	
Spokane	Laborers	Caisson Worker, Free Air	\$34.35	7B	1M	
Spokane	Laborers	Carpenter Tender	\$33.81	7B	1M	
Spokane	Laborers	Cement Finisher Tender	\$34.08	7B	1M	
Spokane	Laborers	Cement Handler	\$33.81	7B	1M	
Spokane	Laborers	Chain Saw Operator & Faller	\$34.35	7B	1M	
Spokane	Laborers	Clean-up Laborer	\$33.81	7B	1M	
Spokane	Laborers	Compaction Equipment	\$34.08	7B	1M	
Spokane	Laborers	Concrete Crewman	\$33.81	7B	1M	
Spokane	Laborers	Concrete Saw, Walking	\$34.08	7B	1M	
Spokane	Laborers	Concrete Signalman	\$33.81	7B	1M	
Spokane	Laborers	Concrete Stack	\$34.35	7B	1M	
Spokane	Laborers	Confined Space Attendant	\$33.81	7B	1M	

EXHIBIT D

Spokane	Laborers	Crusher Feeder	\$33.81	7B	1M
Spokane	Laborers	Demolition	\$33.81	7B	1M
Spokane	Laborers	Demolition Torch	\$34.08	7B	1M
Spokane	Laborers	Dope Pot Fireman, Non-mechanical	\$34.08	7B	1M
Spokane	Laborers	Driller Helper (when Required To Move & Position Machine)	\$34.08	7B	1M
Spokane	Laborers	Drills With Dual Masts	\$34.63	7B	1M
Spokane	Laborers	Dry Stack Walls	\$33.81	7B	1M
Spokane	Laborers	Dumpman	\$33.81	7B	1M
Spokane	Laborers	Erosion Control Laborer	\$33.81	7B	1M
Spokane	Laborers	Final Detail Cleanup (i.e., Dusting, Vacuuming, Window Cleaning; Not Construction Debris Cleanup)	\$31.71	7B	1M
Spokane	Laborers	Firewatch	\$33.81	7B	1M
Spokane	Laborers	Form Cleaning Machine Feeder, Stacker	\$33.81	7B	1M
Spokane	Laborers	Form Setter, Paving	\$34.08	7B	1M
Spokane	Laborers	General Laborer	\$33.81	7B	1M
Spokane	Laborers	Grade Checker	\$36.34	7B	1M
Spokane	Laborers	Grout Machine			
Spokane	Laborers	Header Tender	\$33.81	7B	1M
Spokane	Laborers	Guard Rail	\$33.81	7B	1M
Spokane	Laborers	Gunite	\$34.35	7B	1M
Spokane	Laborers	Hazardous Waste Worker (level A)	\$34.63	7B	1M
Spokane	Laborers	Hazardous Waste Worker (level B)	\$34.35	7B	1M
Spokane	Laborers	Hazardous Waste Worker (level C)	\$34.08	7B	1M

EXHIBIT D

Spokane	Laborers	Hazardous Waste Worker (level D)	\$33.81	7B	1M
Spokane	Laborers	Hdpe Or Similar Liner Installer	\$33.81	7B	1M
Spokane	Laborers	High Scaler	\$34.35	7B	1M
Spokane	Laborers	Jackhammer Operator Miner, Class b""	\$34.08	7B	1M
Spokane	Laborers	Laser Beam Operator	\$34.35	7B	1M
Spokane	Laborers	Miner, Class a""	\$33.81	7B	1M
Spokane	Laborers	Miner, Class c""	\$34.35	7B	1M
Spokane	Laborers	Miner, Class d""	\$34.63	7B	1M
Spokane	Laborers	Monitor Operator, Air Track Or Similar Mounting	\$34.35	7B	1M
Spokane	Laborers	Mortar Mixer	\$34.35	7B	1M
Spokane	Laborers	Nipper	\$33.81	7B	1M
Spokane	Laborers	Nozzleman	\$34.35	7B	1M
Spokane	Laborers	Nozzleman, Water (to Include Fire Hose), Air Or Steam	\$34.08	7B	1M
Spokane	Laborers	Pavement Breaker, 90 Lbs. & Over	\$34.35	7B	1M
Spokane	Laborers	Pavement Breaker, Under 90 Lbs.	\$34.08	7B	1M
Spokane	Laborers	Pipelayer	\$34.35	7B	1M
Spokane	Laborers	Pipelayer, Corrugated Metal Culvert And Multiple	\$34.08	7B	1M
Spokane	Laborers	Pipewrapper	\$34.35	7B	1M
Spokane	Laborers	Plasterer Tenders	\$34.35	7B	1M
Spokane	Laborers	Pot Tender	\$34.08	7B	1M
Spokane	Laborers	Powderman	\$36.00	7B	1M
Spokane	Laborers	Powderman Helper	\$34.08	7B	1M
Spokane	Laborers	Power Buggy Operator	\$34.08	7B	1M

EXHIBIT D

Spokane	Laborers	Power Tool Operator, Gas, Electric, Pneumatic	\$34.08	7B	1M	
Spokane	Laborers	Railroad Equipment, Power Driven, Except Dual Mobile	\$34.08	7B	1M	
Spokane	Laborers	Railroad Power Spiker Or Puller, Dual Mobile	\$34.08	7B	1M	
Spokane	Laborers	Remote Equipment Operator	\$34.63	7B	1M	
Spokane	Laborers	Remote Equipment Operator (i.e. Compaction And Demolition)	\$34.08	7B	1M	
Spokane	Laborers	Rigger/signal Person	\$34.08	7B	1M	
Spokane	Laborers	Riprap Person	\$33.81	7B	1M	
Spokane	Laborers	Rodder & Spreader	\$34.08	7B	1M	
Spokane	Laborers	Sandblast Tailhoseman	\$33.81	7B	1M	
Spokane	Laborers	Scaffold Erector, Wood Or Steel	\$33.81	7B	1M	
Spokane	Laborers	Stake Jumper	\$33.81	7B	1M	
Spokane	Laborers	Structural Mover	\$33.81	7B	1M	
Spokane	Laborers	Tailhoseman (water Nozzle)	\$33.81	7B	1M	
Spokane	Laborers	Timber Bucker & Faller (by Hand)	\$33.81	7B	1M	
Spokane	Laborers	Track Laborer (rr)	\$33.81	7B	1M	
Spokane	Laborers	Traffic Control Laborer	\$31.71	7B	1M	8T
Spokane	Laborers	Traffic Control Supervisor	\$32.71	7B	1M	8S
Spokane	Laborers	Trencher, Shawnee	\$34.08	7B	1M	

EXHIBIT D

		Trenchless Technology				
Spokane	Laborers	Technician	\$34.35	7B	1M	
Spokane	Laborers	Truck Loader	\$33.81	7B	1M	
Spokane	Laborers	Tugger Operator	\$34.08	7B	1M	
Spokane	Laborers	Vibrators, All	\$34.35	7B	1M	
Spokane	Laborers	Wagon Drills	\$34.08	7B	1M	
Spokane	Laborers	Water Pipe Liner	\$34.08	7B	1M	
		Welder, Electric, Manual Or Automatic (hdpe Or Similar Pipe And Liner)				
Spokane	Laborers		\$34.63	7B	1M	
Spokane	Laborers	Well-point Person	\$33.81	7B	1M	
Spokane	Laborers	Wheelbarrow, Power Driven	\$34.08	7B	1M	
Spokane	Laborers - Underground Sewer & Water	General Laborer & Topman	\$33.81	7B	1M	
Spokane	Laborers - Underground Sewer & Water	Pipe Layer	\$34.35	7B	1M	
Spokane	Landscape Construction	Irrigation Or Lawn Sprinkler Installers	\$9.65			1
Spokane	Landscape Construction	Landscape Equipment Operators Or Truck Drivers	\$15.22			1
Spokane	Landscape Construction	Landscaping Or Planting Laborers	\$11.46			1
Spokane	Lathers	Journey Level	\$38.38	5A	1B	8N
Spokane	Marble Setters	Journey Level	\$41.48	5A	1M	
Spokane	Metal Fabrication (In Shop)	Fitter	\$12.59			1
Spokane	Metal Fabrication (In Shop)	Laborer	\$9.19			1
Spokane	Metal Fabrication (In Shop)	Machine Operator	\$13.26			1
Spokane	Metal Fabrication (In Shop)	Painter	\$10.27			1

EXHIBIT D

Spokane	Metal Fabrication (In Shop)	Welder	\$10.80			1
Spokane	Millwright	Journey Level	\$51.50	5A	1B	8N
Spokane	Modular Buildings	Journey Level	\$9.19			1
Spokane	Painters	Journey Level	\$28.69	6Z	1W	
Spokane	Pile Driver	Journey Level	\$39.35	5A	1B	8N
Spokane	Plasterers	Journey Level	\$16.79			1
Spokane	Playground & Park Equipment Installers	Journey Level	\$9.19			1
Spokane	Plumbers & Pipefitters	Journey Level	\$56.35	7E	1J	
Spokane	Power Equipment Operators	A-frame Truck (2 Or More Drums)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	A-frame Truck (single Drum)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Asphalt Plant Operator	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Assistant Plant Operator, Fireman Or Pugmixer (asphalt)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Assistant Refrigeration Plant & Chiller Operator (over 1000 Ton)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Assistant Refrigeration Plant (under 1000 Ton)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Automatic Subgrader (ditches & Trimmers)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Backfillers (cleveland & Similar)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Backhoe & Hoe Ram (under 3/4 Yd.)	\$39.06	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators	Backhoe (45,000 Gw & Under)	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators	Backhoe (45,000 Gw To 110,000 Gw)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Backhoe (over 110,000 Gw)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Backhoes & Hoe Ram (3 Yds & Over)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Backhoes & Hoe Ram (3/4 Yd. To 3 Yd.)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Bagley Or Stationary Scraper	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Batch & Wet Mix Operator (multiple Units, 2 & Incl. 4)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Batch Plant & Wet Mix Operator, Single Unit (concrete)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Batch Plant (over 4 Units)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Belt Finishing Machine	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Belt Loader (kocal Or Similar)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Belt-crete Conveyors With Power Pack Or Similar	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Bending Machine	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Bit Grinders	\$37.81	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators	Blade (finish & Bluetop), Automatic, Cmi, Abc, Finish Athey & Huber & Similar When Used As Automatic	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Blade Operator (motor Patrol & Attachments)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Blower Operator (cement)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Boat Operator	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators	Bob Cat (skid Steer)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Bolt Threading Machine	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators	Boom Cats (side)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Boring Machine (earth)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Boring Machine (Rock Under 8 Bit - Quarry Master Joy Or Similar) "	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Bump Cutter (wayne, Saginaw Or Similar)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Cableway Controller (dispatcher)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Cableway Operators	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Canal Lining Machine (concrete)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Carrydeck & Boom Truck (under 25 Tons)	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators	Cement Hog	\$38.13	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators	Chipper (without Crane) Cleaning & Doping Machine (pipeline)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Clamshell, Dragline	\$40.71	7B	1M	8D
Spokane	Power Equipment Operators	Compactor (self-propelled With Blade)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Compressor (2000 Cfm Or Over, 2 Or More, Gas Diesel Or Electric Power)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Compressors (under 2000 Cfm, Gas, Diesel Or Electric Power)	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators	Concrete Cleaning / Decontamination Machine Operator	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Concrete Pump Boon Truck	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Concrete Pumps (squeeze-crete, Flow-crete, Whitman & Similar)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators	Concrete Saw (multiple Cut)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Concrete Slip Form Paver	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Conveyor Aggregate Delivery Systems (c.a.d.)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Crane Oiler- Driver (cdl Required) & Cable Tender, Mucking Machine	\$37.81	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators	Cranes (25 Tons & Under), All Attachments Incl. Clamshell, Dragline	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators	Cranes (25 Tons To And Including 45 Tons), All Attachments Incl. Clamshell, Dragline	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Cranes (45 Tons To 85 Tons), All Attachments Incl. Clamshell And Dragline	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Cranes (85 Tons & Over) And All Climbing, Overhead, Rail & Tower. All Attachments Incl.	\$40.71	7B	1M	8D
Spokane	Power Equipment Operators	Crusher Feeder	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators	Crusher, Grizzle & Screening Plant Operator	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Curb Extruder (asphalt Or Concrete)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators	Deck Engineer	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Deck Hand	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators	Derricks & Stifflegs (65 Tons & Over)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Derricks & Stifflegs (under 65 Tons)	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators	Distributor Leverman	\$38.13	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators	Ditch Witch Or Similar	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Dope Pots (power Agitated	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Dozer / Tractor (up To D-6 Or Equivalent) And Traxcavator	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Dozer / Tractors (d-6 & Equivalent & Over)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Dozer, 834 R/t & Similar	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Drill Doctor	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Driller Licensed	\$40.71	7B	1M	8D
Spokane	Power Equipment Operators	Drillers Helper	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators	Drilling Equipment (8 Bit & Over - Robbins	Reverse Circulation & Similar)"	\$39.06	7B	1M
Spokane	Power Equipment Operators	Drills (churn, Core, Calyx Or Diamond)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators	Elevating Belt (holland Type)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Elevating Belt-type Loader (euclid, Barber Green & Similar)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Elevating Grader-type Loader (dumor, Adams Or Similar)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Elevator Hoisting Materials	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Equipment Serviceman, Greaser & Oiler	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators	Fireman & Heater Tender	\$37.81	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators	Fork Lift Or Lumber Stacker, Hydra-life & Similar	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Generator Plant Engineers (diesel Or Electric)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Gin Trucks (pipeline)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Grade Checker	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators	Gunite Combination Mixer & Compressor	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	H.d. Mechanic	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	H.d. Welder	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Helicopter Pilot	\$40.71	7B	1M	8D
Spokane	Power Equipment Operators	Helper, Mechanic Or Welder, H.D	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators	Hoe Ram	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators	Hoist (2 Or More Drums Or Tower Hoist)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators	Hoist, Single Drum	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Hydraulic Platform Trailers (goldhofer, Shaurerly And Similar)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Hydro-seeder, Mulcher, Nozzleman	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators	Lime Batch Tank Operator (recycle Train)	\$39.34	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators	Lime Brain Operator (recycle Train)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Loader (360 Degrees Revolving Koehring Scooper Or Similar)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Loader Operator (front-end & Overhead, 4 Yds. Incl. 8 Yds.)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Loaders (bucket Elevators And Conveyors)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Loaders (overhead & Front-end, Over 8 Yds. To 10 Yds.)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Loaders (overhead & Front-end, Under 4 Yds.. R/t)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators	Loaders (overhead And Front-end, 10 Yds. & Over)	\$40.71	7B	1M	8D
Spokane	Power Equipment Operators	Locomotive Engineer	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Longitudinal Float	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Master Environmental Maintenance Technician	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Mixer (portable - Concrete)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Mixermobile	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Mobile Crusher Operator (recycle Train)	\$39.34	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators	Mucking Machine	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Multiple Dozer Units With Single Blade	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Pavement Breaker, Hydra-hammer & Similar	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Paving (dual Drum)	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators	Paving Machine (asphalt And Concrete)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Piledriving Engineers	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators	Plant Oiler	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators	Posthole Auger Or Punch	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Power Broom	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Pump (grout Or Jet)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Pumpman	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators	Quad-track Or Similar Equipment	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Railroad Ballast Regulation Operator (self-propelled)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Railroad Power Tamper Operator (self-propelled)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Railroad Tamper Jack Operator (self-propelled)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Railroad Track Liner Operator (self-propelled)	\$39.06	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators	Refrigeration Plant Engineer (1000 Tons & Over)	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators	Refrigeration Plant Engineer (under 1000 Ton)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators	Rollerman (finishing Asphalt Pavement)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Rollers, All Types On Subgrade, Including Seal And Chip Coating (farm Type, Case, John Deere And Similar, or Compacting Vibrator), Except When Pulled B	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators	Roto Mill (pavement Grinder)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Rotomill Groundsman	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators	Rubber-tired Scrapers (multiple Engine With Three Or More Scrapers)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Rubber-tired Skidders (r/t With Or Without Attachments)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators	Scrapers, All, Rubber-tired	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Screed Operator	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Shovels (3 Yds. & Over)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Shovels (under 3 Yds.)	\$39.34	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators	Signalman (whirleys, Highline, Hammerheads Or Similar)	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators	Soil Stabilizer (p & H Or Similar)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Spray Curing Machine (concrete)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Spreader Box (self-propelled)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Spreader Machine	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Steam Cleaner	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators	Straddle Buggy (ross & Similar On Construction Job Only)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Surface Heater & Planer Machine	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators	Tractor (farm Type R/t With Attachments, Except Backhoe)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Traverse Finish Machine	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators	Trenching Machines (7 Ft. Depth & Over)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Trenching Machines (under 7 Ft. Depth Capacity)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators	Tug Boat Operator	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Tugger Operator	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators	Turnhead (with Re-screening)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators	Turnhead Operator	\$38.74	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators	Ultra High Pressure Waterjet Cutting Tool System Operator, (30,000 Psi)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Vactor Guzzler, Super Sucker	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators	Vacuum Blasting Machine Operator	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators	Vacuum Drill (reverse Circulation Drill Under 8 Bit)"	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators	Welding Machine	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators	Whirleys & Hammerheads, All	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	A-frame Truck (2 Or More Drums)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	A-frame Truck (single Drum)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Asphalt Plant Operator	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Assistant Plant Operator, Fireman Or Pugmixer (asphalt)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Assistant Refrigeration Plant & Chiller Operator (over 1000 Ton)	\$38.74	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Assistant Refrigeration Plant (under 1000 Ton)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Automatic Subgrader (ditches & Trimmers)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Backfillers (cleveland & Similar)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Backhoe & Hoe Ram (under 3/4 Yd.)	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Backhoe (45,000 Gw & Under)	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Backhoe (45,000 Gw To 110,000 Gw)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Backhoe (over 110,000 Gw)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Backhoes & Hoe Ram (3 Yds & Over)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Backhoes & Hoe Ram (3/4 Yd. To 3 Yd.)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Bagley Or Stationary Scraper	\$38.13	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Batch & Wet Mix Operator (multiple Units, 2 & Incl. 4)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Batch Plant & Wet Mix Operator, Single Unit (concrete)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Batch Plant (over 4 Units)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Belt Finishing Machine	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Belt Loader (kocal Or Similar)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Belt-crete Conveyors With Power Pack Or Similar	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Bending Machine	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Bit Grinders	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Blade (finish & Bluetop), Automatic, Cmi, Abc, Finish Athey & Huber & Similar When Used As Automatic	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Blade Operator (motor Patrol & Attachments)	\$39.34	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Blower Operator (cement)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Boat Operator	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Bob Cat (skid Steer)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Bolt Threading Machine	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Boom Cats (side)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Boring Machine (earth)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Boring Machine (Rock Under 8 Bit - Quarry Master	Joy Or Similar) "	\$38.74	7B	1M
Spokane	Power Equipment Operators- Underground Sewer & Water	Bump Cutter (wayne, Saginaw Or Similar)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Cableway Controller (dispatcher)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Cableway Operators	\$39.61	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Canal Lining Machine (concrete)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Carrydeck & Boom Truck (under 25 Tons)	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Cement Hog	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Chipper (without Crane) Cleaning & Doping Machine (pipeline)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Clamshell, Dragline	\$40.71	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Compactor (self- propelled With Blade)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Compressor (2000 Cfm Or Over, 2 Or More, Gas Diesel Or Electric Power)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Compressors (under 2000 Cfm, Gas, Diesel Or Electric Power)	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Concrete Cleaning / Decontamination Machine Operator	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Concrete Pump Boon Truck	\$39.34	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Concrete Pumps (squeeze-crete, Flow-crete, Whitman & Similar)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Concrete Saw (multiple Cut)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Concrete Slip Form Paver	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Conveyor Aggregate Delivery Systems (c.a.d.)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Crane Oiler- Driver (cdl Required) & Cable Tender, Mucking Machine	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Cranes (25 Tons & Under), All Attachments Incl. Clamshell, Dragline	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Cranes (25 Tons To And Including 45 Tons), All Attachments Incl. Clamshell, Dragline	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Cranes (45 Tons To 85 Tons), All Attachments Incl. Clamshell And Dragline	\$39.61	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Cranes (85 Tons & Over) And All Climbing, Overhead, Rail & Tower. All Attachments Incl.	\$40.71	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Crusher Feeder	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Crusher, Grizzle & Screening Plant Operator	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Curb Extruder (asphalt Or Concrete)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Deck Engineer	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Deck Hand	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Derricks & Stifflegs (65 Tons & Over)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Derricks & Stifflegs (under 65 Tons)	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Distributor Leverman	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Ditch Witch Or Similar	\$38.13	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Dope Pots (power Agitated	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Dozer / Tractor (up To D-6 Or Equivalent) And Traxcavator	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Dozer / Tractors (d- 6 & Equivalent & Over)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Dozer, 834 R/t & Similar	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Drill Doctor	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Driller Licensed	\$40.71	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Drillers Helper	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Drilling Equipment (8 Bit & Over - Robbins	Reverse Circulation & Similar)"	\$39.06	7B	1M
Spokane	Power Equipment Operators- Underground Sewer & Water	Drills (churn, Core, Calyx Or Diamond)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Elevating Belt (holland Type)	\$39.61	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Elevating Belt-type Loader (euclid, Barber Green & Similar)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Elevating Grader- type Loader (dumor, Adams Or Similar)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Elevator Hoisting Materials	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Equipment Serviceman, Greaser & Oiler	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Fireman & Heater Tender	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Fork Lift Or Lumber Stacker, Hydra-life & Similar	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Generator Plant Engineers (diesel Or Electric)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Gin Trucks (pipeline)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Grade Checker	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Gunite Combination Mixer & Compressor	\$38.74	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	H.d. Mechanic	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	H.d. Welder	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Helicopter Pilot	\$40.71	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Helper, Mechanic Or Welder, H.D	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Hoe Ram	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Hoist (2 Or More Drums Or Tower Hoist)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Hoist, Single Drum	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Hydraulic Platform Trailers (goldhofer, Shaurerly And Similar)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Hydro-seeder, Mulcher, Nozzleman	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Lime Batch Tank Operator (recycle Train)	\$39.34	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Lime Brain Operator (recycle Train)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Loader (360 Degrees Revolving Koehring Scooper Or Similar)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Loader Operator (front-end & Overhead, 4 Yds. Incl. 8 Yds.)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Loaders (bucket Elevators And Conveyors)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Loaders (overhead & Front-end, Over 8 Yds. To 10 Yds.)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Loaders (overhead & Front-end, Under 4 Yds.. R/t)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Loaders (overhead And Front-end, 10 Yds. & Over)	\$40.71	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Locomotive Engineer	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Longitudinal Float	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Master Environmental Maintenance Technician	\$39.61	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Mixer (portable - Concrete)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Mixermobile	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Mobile Crusher Operator (recycle Train)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Mucking Machine	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Multiple Dozer Units With Single Blade	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Pavement Breaker, Hydra-hammer & Similar	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Paving (dual Drum)	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Paving Machine (asphalt And Concrete)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Piledriving Engineers	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Plant Oiler	\$37.81	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Posthole Auger Or Punch	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Power Broom	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Pump (grout Or Jet)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Pumpman	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Quad-track Or Similar Equipment	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Railroad Ballast Regulation Operator (self- propelled)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Railroad Power Tamper Operator (self-propelled)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Railroad Tamper Jack Operator (self- propelled)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Railroad Track Liner Operator (self- propelled)	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Refrigeration Plant Engineer (1000 Tons & Over)	\$39.06	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Refrigeration Plant Engineer (under 1000 Ton)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Rollerman (finishing Asphalt Pavement)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Rollers, All Types On Subgrade, Including Seal And Chip Coating (farm Type, Case, John Deere And Similar,or Compacting Vibrator), Except When Pulled B	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Roto Mill (pavement Grinder)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Rotomill Groundsman	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Rubber-tired Scrapers (multiple Engine With Three Or More Scrapers)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Rubber-tired Skidders (r/t With Or Without Attachments)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Scrapers, All, Rubber-tired	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Screed Operator	\$39.34	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Shovels (3 Yds. & Over)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Shovels (under 3 Yds.)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Signalman (whirleys, Highline, Hammerheads Or Similar)	\$39.06	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Soil Stabilizer (p & H Or Similar)	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Spray Curing Machine (concrete)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Spreader Box (self- propelled)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Spreader Machine	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Steam Cleaner	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Straddle Buggy (ross & Similar On Construction Job Only)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Surface Heater & Planer Machine	\$38.90	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Tractor (farm Type R/t With Attachments, Except Backhoe)	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Traverse Finish Machine	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Trenching Machines (7 Ft. Depth & Over)	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Trenching Machines (under 7 Ft. Depth Capacity)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Tug Boat Operator	\$39.34	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Tugger Operator	\$38.13	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Turnhead (with Re- screening)	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Turnhead Operator	\$38.74	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Ultra High Pressure Waterjet Cutting Tool System Operator, (30,000 Psi)	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Vactor Guzzler, Super Sucker	\$39.34	7B	1M	8D

EXHIBIT D

Spokane	Power Equipment Operators- Underground Sewer & Water	Vacuum Blasting Machine Operator	\$39.61	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Vacuum Drill (reverse Circulation Drill Under 8 Bit)"	\$38.90	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Welding Machine	\$37.81	7B	1M	8D
Spokane	Power Equipment Operators- Underground Sewer & Water	Whirleys & Hammerheads, All	\$39.61	7B	1M	8D
Spokane	Power Line Clearance Tree Trimmers	Journey Level In Charge	\$42.91	5A	4A	
Spokane	Power Line Clearance Tree Trimmers	Spray Person	\$40.73	5A	4A	
Spokane	Power Line Clearance Tree Trimmers	Tree Equipment Operator	\$41.29	5A	4A	
Spokane	Power Line Clearance Tree Trimmers	Tree Trimmer	\$38.38	5A	4A	
Spokane	Power Line Clearance Tree Trimmers	Tree Trimmer Groundperson	\$28.95	5A	4A	
Spokane	Refrigeration & Air Conditioning Mechanics	Journey Level	\$32.22			1
Spokane	Residential Brick Mason	Journey Level	\$20.00			1
Spokane	Residential Carpenters	Journey Level	\$18.55			1
Spokane	Residential Cement Masons	Journey Level	\$23.67			1
Spokane	Residential Drywall Applicators	Journey Level	\$20.00			1

EXHIBIT D

Spokane	Residential Drywall Tapers	Journey Level	\$20.00			1
Spokane	Residential Electricians	Journey Level	\$26.96	5I	1E	
Spokane	Residential Glaziers	Journey Level	\$17.28			1
	Residential Insulation					
Spokane	Applicators	Journey Level	\$9.19			1
Spokane	Residential Laborers	Journey Level	\$16.24			1
Spokane	Residential Marble Setters	Journey Level	\$41.48	5A	1M	
Spokane	Residential Painters	Journey Level	\$15.52			1
	Residential Plumbers & Pipefitters					
Spokane	Pipefitters	Journey Level	\$19.16			1
	Residential Refrigeration & Air Conditioning Mechanics					
Spokane	Air Conditioning Mechanics	Journey Level	\$18.74			1
	Residential Sheet Metal Workers					
Spokane	Workers	Journey Level (field Or Shop)	\$46.11	6Z	1B	
	Residential Soft Floor Layers					
Spokane	Layers	Journey Level	\$15.00			1
	Residential Sprinkler Fitters (Fire Protection)					
Spokane	(Fire Protection)	Journey Level	\$10.64			1
Spokane	Residential Stone Masons	Journey Level	\$41.48	5A	1M	
	Residential Terrazzo Workers					
Spokane	Workers	Journey Level	\$15.95			1
	Residential Terrazzo/Tile Finishers					
Spokane	Finishers	Journey Level	\$19.80			1
Spokane	Residential Tile Setters	Journey Level	\$15.95			1
Spokane	Roofers	Journey Level	\$34.32	5I	1R	
	Roofers					
Spokane	Roofers	Using Irritable Bituminous Materials	\$36.32	5I	1R	
	Sheet Metal Workers					
Spokane	Sheet Metal Workers	Journey Level (Field or Shop)	\$46.11	6Z	1B	
	Sign Makers & Installers (Electrical)					
Spokane	(Electrical)	Journey Level	\$13.91			1

EXHIBIT D

Spokane	Sign Makers & Installers (Non-Electrical)	Sign Installer	\$19.12			1
Spokane	Sign Makers & Installers (Non-Electrical)	Sign Maker	\$15.00			1
Spokane	Soft Floor Layers	Journey Level	\$25.35			1
Spokane	Solar Controls For Windows	Journey Level	\$9.19			1
Spokane	Sprinkler Fitters (Fire Protection)	Journey Level	\$48.53	7J	1R	
Spokane	Stage Rigging Mechanics (Non Structural)	Journey Level	\$13.23			1
Spokane	Stone Masons	Journey Level	\$41.48	5A	1M	
Spokane	Street And Parking Lot Sweeper Workers	Journey Level	\$9.19			1
Spokane	Surveyors	All Classifications	\$19.84	Null		1
Spokane	Telecommunication Technicians	Journey Level	\$19.00			1
Spokane	Telephone Line Construction - Outside	Cable Splicer	\$35.09	5A	2B	
Spokane	Telephone Line Construction - Outside	Hole Digger/Ground Person	\$19.22	5A	2B	
Spokane	Telephone Line Construction - Outside	Installer (Repairer)	\$33.63	5A	2B	
Spokane	Telephone Line Construction - Outside	Special Aparatus Installer I	\$35.09	5A	2B	
Spokane	Telephone Line Construction - Outside	Special Apparatus Installer II	\$34.37	5A	2B	
Spokane	Telephone Line Construction - Outside	Telephone Equipment Operator (Heavy)	\$35.09	5A	2B	
Spokane	Telephone Line Construction - Outside	Telephone Equipment Operator (Light)	\$32.62	5A	2B	

EXHIBIT D

Spokane	Telephone Line Construction - Outside	Telephone Lineperson	\$32.62	5A	2B	
Spokane	Telephone Line Construction - Outside	Television Groundperson	\$18.65	5A	2B	
Spokane	Telephone Line Construction - Outside	Television Lineperson/Installer	\$24.66	5A	2B	
Spokane	Telephone Line Construction - Outside	Television System Technician	\$29.42	5A	2B	
Spokane	Telephone Line Construction - Outside	Television Technician	\$26.43	5A	2B	
Spokane	Telephone Line Construction - Outside	Tree Trimmer	\$32.95	5A	2B	
Spokane	Terrazzo Workers	Journey Level	\$27.72			1
Spokane	Tile Setters	Journey Level	\$27.72			1
Spokane	Tile, Marble & Terrazzo Finishers	Journey Level	\$25.72			1
Spokane	Traffic Control Stripers	Journey Level	\$41.53	7A	1K	
Spokane	Truck Drivers	Asphalt Mix Over 20 Yards (E.WA- 690)	\$37.99	5D	1V	8M
Spokane	Truck Drivers	Asphalt Mix To 20 Yards (E. WA - 690)	\$37.82	5D	1V	8M
Spokane	Truck Drivers	Dump Truck & Trailer (E.WA-690)	\$37.99	5D	1V	8M
Spokane	Truck Drivers	Dump Truck (E.WA- 690)	\$37.82	5D	1V	8M
Spokane	Truck Drivers	Other Trucks (E.WA-690)	\$37.71	5D	1V	8M
Spokane	Truck Drivers	Transit Mixer	\$37.00			1
Spokane	Well Drillers & Irrigation Pump Installers	Irrigation Pump Installer	\$21.00			1
Spokane	Well Drillers & Irrigation Pump Installers	Oiler	\$9.20			1

EXHIBIT D

Spokane	Well Drillers & Irrigation Pump Installers	Well Driller	\$18.00	1
---------	---	--------------	---------	---

RFP Exhibit E

Sample of previous twelve month Annual Capital Projects

This information is provided only to assist respondents in understanding the nature of the work they may be required to perform.

Site	Project Name	Estimate Budget	Budget Source
Adams	Select asphalt resurfacing	\$30,000	ACP
Admin Building	Install HVAC in conference room	\$11,000	ACP
Admin Building	Install spray hood in print shop	\$15,000	ACP
Arlington	Install upgraded intercom	\$70,000	ACP
Audubon	Sealcoat asphalt	\$16,000	ACP
Audubon	Selected landscaping improvements	\$30,000	ACP
Audubon	Remodel main office	\$25,000	ACP
Balboa	Upgrade clock system	\$35,000	ACP
Balboa	Replace gym floor	\$40,000	ACP
Bancroft	Install upgraded clock and bell system	\$50,000	ACP
Bancroft	Install reflective coating on windows	\$21,000	ACP
Bancroft	Paint gym interior	\$11,000	ACP
Bemiss	Sealcoat exterior concrete walls	\$50,000	ACP
Bemiss	Remodel main office	\$25,000	ACP
Browne	Install play structure and fencing	\$30,000	ACP
Browne	Apply anti-graffiti spray coating	\$16,900	ACP
Bryant	Upgrade boilers for energy efficiency	\$260,000	ACP
Bryant	Capital improvements to roofing in selected areas	\$30,000	ACP
Chase	Capital improvements to gym roof	\$110,000	ACP
Chase	Install flooring improvements - Phase III	\$40,000	ACP
Chase	Install slab for dumpster	\$18,000	ACP
Cooper	Install electronic reader board	\$95,000	ACP
Cooper	Paint classrooms	\$25,000	ACP
Franklin	Repoint rear building stair brickwork	\$20,000	ACP
Franklin	Capital improvements to roofing in selected areas	\$40,000	ACP
Garfield	Paint classrooms	\$30,000	ACP
Garfield	Replace blacktop play area	\$100,000	ACP
Garfield	Install play structure and fencing	\$38,000	ACP
Glover	Upgrade boilers for energy efficiency	\$410,000	ACP
Glover	Capital improvements to roofing in selected areas	\$56,000	ACP
Grant	Install ADA auto door	\$11,000	ACP

SPOKANE PUBLIC SCHOOLS
 SPOKANE WASHINGTON
 JOB ORDER CONTRACTING SERVICES

EXHIBIT E

Grant	Capital improvements to playfield drainage	\$51,000	ACP
Hamblen	Install heat pump	\$30,000	ACP
Hamblen	Install white boards - building wide	\$60,000	ACP
Holmes	Install ADA auto door	\$11,000	ACP
Holmes	Replace kitchen floor	\$35,000	ACP
Hutton	Install flooring improvements in selected areas	\$11,000	ACP
Indian Trail	Install heat pump	\$20,000	ACP
Indian Trail	Install upgraded clock and bell system	\$45,000	ACP
ITSC	Paint exterior	\$20,000	ACP
ITSC	Install power outlets and smoke detection system	\$100,000	ACP
Lewis & Clark	Roof drain modifications	\$30,000	ACP
Lewis & Clark	Conversion of classrooms to science classrooms	\$200,000	ACP
Libby	Upgrade cafeteria and kitchen lighting	\$25,000	ACP
Libby	Install LCD flat screen monitors	\$11,000	ACP
Lidgerwood	Install window covering upgrades for energy efficiency and safety purposes	\$15,000	ACP
Lidgerwood	Capital improvements to playfield drainage	\$11,000	ACP
Lincoln Heights	Install ADA auto door	\$12,500	ACP
Lincoln Heights	Install roof access ladders	\$12,000	ACP
Lincoln Heights	Apply anti-graffiti spray coating	\$16,900	ACP
Lincoln Heights	Replace maze gate at upper playfield for ADA	\$13,000	ACP
Lincoln Heights	Widen sidewalk to accommodate ADA lifts- south side	\$18,000	ACP
Linwood	Install play structure	\$30,000	ACP
Linwood	Paint classrooms	\$30,000	ACP
Logan	Install play structure	\$30,000	ACP
Logan	Install heat pump	\$40,000	ACP
Logan	Install classroom flooring improvements	\$125,000	ACP
Longfellow	Sealcoat asphalt	\$16,000	ACP
Madison	Install play structure	\$30,000	ACP
Madison	Install kitchen ventilation and exhaust unit improvements	\$50,000	ACP
Madison	Install new storefront door on east side	\$20,000	ACP
Madison	Install flooring improvements in selected areas	\$20,000	ACP
Maintenance	Install dust collection system in carpenter shop	\$80,000	ACP
Moran Prairie	Capital improvements to exterior drainage	\$100,000	ACP
Moran Prairie	Improvements for bus and vehicle circulation	\$250,000	ACP
Mullan Road	Replace sidewalk	\$47,000	ACP
North Central	Install electric kiln	\$20,000	ACP
North Central	Install sidewalk improvements at student loading zone area	\$23,000	ACP
North Central	Upgrade HVAC in selected areas	\$20,000	ACP
Regal	Install play structure	\$45,000	ACP
Regal	Sealcoat exterior concrete walls	\$50,000	ACP
Ridgeview	Install roof access ladders and barrier wall	\$18,000	ACP
Ridgeview	Apply anti-graffiti spray coating	\$16,000	ACP

SPOKANE PUBLIC SCHOOLS
 SPOKANE WASHINGTON
 JOB ORDER CONTRACTING SERVICES

EXHIBIT E

Roosevelt	Install concrete flatwork and drainage improvements	\$18,000	ACP
Roosevelt	Replace sidewalk at bus loading area	\$18,000	ACP
Sacajawea	Install flooring improvements in selected areas	\$30,000	ACP
Shaw	Replace doors between wings Phase I	\$20,000	ACP
Shaw	Paint classrooms	\$50,000	ACP
Shaw	Install flooring improvements in selected areas	\$30,000	ACP
Sheridan	Extend bus turnout to accommodate extra bus	\$30,000	ACP
Sheridan	Install new sidewalk	\$18,000	ACP
Sheridan	Paint classrooms	\$30,000	ACP
Stevens	Restore concrete sign foundations	\$11,000	ACP
Stevens	Install flooring improvements - school wide	\$140,000	ACP
The Community School	Paint public areas	\$40,000	ACP
Various	Install sensor faucets - phase II	\$50,000	ACP
Whitman	Replace blacktop	\$90,000	ACP
Willard	Install play structure	\$30,000	ACP
Willard	Sealcoat exterior concrete walls	\$50,000	ACP
Wilson	Convert existing room to bookroom	\$11,000	ACP
Wilson	Capital improvements to drainage	\$28,000	ACP
Wilson	Replace canopy at annex walkway	\$18,000	ACP
Wilson	Install upgraded clock and bell system	\$60,000	ACP
Woodridge	Install play structure	\$30,000	ACP

TOTAL \$4,368,300

EXHIBIT F

**RFP EXHIBIT F
SPS WEBSITE HOMEPAGE SCREEN PRINT**

